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The following Conditions are supplementary to the Subcontract Agreement and Subcontract Conditions SA-2017 as prepared 
by the New Zealand Registered Master Builders’ Association and shall be considered as Special Conditions under Section 3 
“Special Conditions” page SC5. 
 
1.00 Compliance with Documentation 
 
1.01 The submission of your subcontract tender will be taken to mean that all requirements of the contract 

documents (the drawings and the specifications) have been understood and have been complied with. 
Tenderers are advised that no variations will be allowed for any work that has been missed due to 
insufficient investigation of the contract/tender documentation. 
 

1.02 Where a “Preferred Subcontractor Meeting” has been held, the minutes of that meeting form part of our 
subcontract agreement with you. 

 
2.00 Payment 
 
2.01 Alexanders shall be entitled to withhold any payment otherwise due to the Subcontractor pending the 

Subcontractor delivering to Alexanders a duly completed and signed Subcontractor Site Specific Safety 
Plan Summary and requested support documentation in the form provided to it by Alexanders at the 
time of acceptance of the Subcontractor’s quotation. 

 
2.02 Alexanders shall be entitled to withhold any payment otherwise due to the Subcontractor pending the 

Subcontractor delivering to Alexanders any Producer Statements, Warranties, Guarantees, and/or As 
Builts as required by the contract. 
 

3.00 Retentions 
 
3.01 Defects Liability Retentions will be deducted from all progress payments. This retention shall be made at 

the following percentage deductions: 
10% of the first $200,000.00 or part thereof 
 5% of the balance of the subcontract 
 

3.02 Retentions will be released as follows: 
50% on Practical Completion as certified by the Consultant 
50% on Final Completion as certified by the Consultant following satisfactory completion of all 

maintenance requirements 
 

4.00 Health and Safety 
 
4.01 The Subcontractor must comply with the requirements of the Health and Safety at Work Act 2015 and all 

associated Acts and Regulations. If the Subcontractor’s systems do not comply with the minimum 
requirements of the Act, the Subcontractor will be required to comply with the Alexanders’ Health and 
Safety Policy and System. The failure to respond to a written request for corrective action on an unsafe 
act or workplace will be considered a breach of contract. 

 
4.02 The Subcontractor will be required to complete and submit a Site Specific Safety Plan prior to 

commencement on site.  Failure to submit a plan will result in a fee of $80 being charged to the 
Subcontractor. 

 
4.03 If the Subcontractor has workers coming on site that do not speak English or English is their second 

language, then please inform us before any worker comes on site as we will need to establish a plan 
with the Subcontractor to ensure that they can fully understand their obligations of H&S and we can 
establish their suitability to work on this site. 

 
5.00 Dayworks 
 
5.01 No dayworks claims will be accepted unless notified in writing prior to work commencing. All records of 

labour, materials and plant must be authorised by the Site Foreman on a daily basis and agreed with the 
Quantity Surveyor. 

 
6.00 Quality Control 
 
6.01 Where a site Quality Control Programme is adopted, the Subcontractor must comply with the Quality 

Control procedures as required. In the absence of a formal site Quality Control programme the 
Subcontractor must implement an internal quality checking and monitoring system to enable completion 
of the subcontract works to the specified requirements. 
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7.00 Programme 
 
7.01 The Subcontractor will be required to meet Alexanders’ programme and general sequence of work 

which may be reasonably amended from time to time during the contract period.  It is the responsibility 
of the Subcontractor to ensure their subcontract works are adequately resourced to meet the completion 
date of the contract. 
 

7.02 If the Subcontractor fails to meet their agreed programme of works and this affects the Contractor’s 
Programme and/or other Subcontractors’ programmes then Alexanders shall have the right to obtain all 
the necessary resources such as labour, materials, plant and other services to recover the lost time 
required to meet the Contractors, other Subcontractors and the Subcontractors programme. The cost of 
obtaining such resources together with any other consequential costs shall be deducted from the 
Subcontractors payments 

 
8.00 Temporary Services and Facilities 
 
8.01 Temporary power, water services and ablution facilities will be made available to the Subcontractor free 

of charge. Subcontractors are to provide their own extension power leads and any other special 
requirements. Site storage, offices, telephones, facsimiles and the like will be the Subcontractor’s 
responsibility. The extent and site location of such items must be agreed with Alexanders. 

 
8.02 Unless otherwise defined, parking is at the Subcontractors cost and care. 
 
9.00 Insurances 
 
9.01 Refer to clause 8 of the NZ Master Builders Federation Subcontract Agreement: In addition the 

Subcontractor must note: 
 

In effecting contract insurances Alexanders has not: 
 
9.01.1 Warranted or represented that it has insured the Subcontractor against liability or against loss 

or damage other than to the extent that any claim in terms of the policy may be paid by the 
insurers thereof. 

 
9.01.2 Relieved the Subcontractor of any responsibility, duty or obligation under the contract. 

 
9.02 The Subcontractor shall use all diligence to ensure that the insurances arranged by Alexanders shall not 

be invalidated and that the premium for such insurance shall not be increased by any of its acts or 
omissions. 

 
9.03 In respect to any claims payable in terms of the insurance policy, any excess or deductible under the 

policy shall be borne by the Subcontractor. 
 
10.00 Scaffolding 
 
10.01 Scaffolding which is supplied by Alexanders will include the initial installation of a reasonable number of 

planks to meet scaffolding regulations. The Subcontractor shall be responsible for any loss or damage to 
such scaffolding and planking while being used by them and for the adjustment of the scaffolding 
requested by the Subcontractor. 

 
10.02 If the Subcontractor causes scaffolding to be erected for a longer period than would normally be 

required, then the extra hire costs will be charged to the responsible Subcontractor. 
 
10.03 Any special scaffolding/access equipment required by the Subcontractor, such as mobile scaffolds, 

scissor lift platforms or cherry pickers, shall be provided by the Subcontractor at their own expense. 
 
11.00 Cranage and Hoisting 
 
11.01 No cranage and hoisting facilities will be provided by Alexanders for Subcontractors’ use unless 

specifically agreed to in writing by Alexanders. 
 
12.00 Rubbish 
 
12.01 Subcontractors are responsible for maintaining a clear working area and consequently must ensure that 

all Subcontractors rubbish is removed promptly from the site at their own cost. 
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12.02 Failure to comply with these requirements will result in the work being done by Alexanders and charged 

to the Subcontractor. 
 
13.00 Final Cleaning 
 
13.01 The Subcontractor shall leave their work area in a clean and tidy condition ready for the following trades, 

and to give their work area a final clean down, touch up and make good as necessary, in readiness for 
handing over at completion of the contract period. 

 
14.00 Storage 
 
14.01 Materials and plant may be stored on site where directed by the Site Foreman (Alexanders). If this plant 

or material is required to be moved or relocated so work can proceed in a particular area, the 
Subcontractor must move these items within notice of 24 hours or a further agreed time. 
 

15.00 Communication with Consultant 
 
15.01 The Subcontractor shall not under any circumstances communicate directly with the Client or 

Consultants engaged on this contract without the prior consent of Alexanders and, if so given, all 
communications must be in writing with a copy to Alexanders. Any agreements or financial implications 
evolving from same will not be considered binding in any form whatsoever on Alexanders. 

 
16.00 Damage to Existing or Finished Surfaces 
 
16.01 The Subcontractor shall protect all existing and newly finished surfaces and works in the vicinity of their 

particular area of works.  Damage caused by the Subcontractor to existing surfaces or works will be 
repaired at the cost of the Subcontractor.  Alexanders reserves the right to determine who was 
responsible for the damage based on a fair assumption if the Subcontractor does not acknowledge 
responsibility for the damage. 

 
17.00 Design Build 
 
17.01 Where the design build Subcontractor has redesigned their scope of works after the issue of tender 

documents it is the Subcontractor’s responsibility to notify Alexanders of any changes to those 
documents that will cause a change in scope to any other party. 
 

17.02 Builder’s work that is necessary as a result of the Subcontractor’s design and has not been notified to 
Alexanders prior to submitting the Subcontractor’s quotation is deemed to be included within the 
Subcontractor’s quotation. 
 

18.00 Setting Out 
 
18.01 Alexanders will provide primary grid points and datum levels only. The Subcontractor shall be 

responsible for the setting out of their own work from these control points. 
 
19.00 Penetrations and Services Co-Ordination 
 
19.01 The Subcontractor shall provide in good time to meet the Contractors Programme, all items required to 

be cast-in, including templates and drawings detailing the location of all openings, ducts, nibs, 
penetrations, plinths, sleeves, set downs/set ups and the like. 

 
19.02 The Subcontractor shall infill all sleeves, penetrations/openings to ensure full fire proofing, 

soundproofing and waterproof sealing to meet the specifications and consent requirements. 
 
19.03 The Subcontractor shall be responsible for providing details of all penetrations required in the structure, 

formwork or framing prior to construction. Drawings detailing size and location of all penetrations are 
required, and Subcontractors are responsible for checking Structural and Architectural Drawings 

 
19.04 Cutting or forming penetrations, chases, recesses and suchlike, whether in new or existing foundations, 

floors, slabs, walls, ceilings, roofs or whatever shall be the responsibility of and at the expense of the 
Subcontractor. 

 


