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FOREWORD 

FOREWORD to SA-2017 

SA-2009 was a historic collaboration between parties representing builders and subcontractors to produce a 
workable and reasonably balanced document that clearly set out each party’s obligations, but was able to be 
tailored to suit particular requirements. Mark Holland of Hazelton Law should be commended for his 
excellent legal advice and central role in drafting the amendments for SA2017. 
 
Mark Holland of Hazelton Law should be recognised for his excellent legal advice and drafting of the 
amendments to the contract. 
 
SA-2017 is an update to ensure compliance with the Construction Contracts Amendment Act 2015, to align 
the document with NZS 3910:2013 and to provide an option to enable use with NZS 3916: 2013.  

Following consultation with various parties from each side, changes other than those noted above were 
minor. 

SA-2017 is only available as a pdf file. This document is subject to copyright. It may only be used without 
alteration. 

Previous FOREWORD to SA-2009 

A good working relationship between the Contractor and Subcontractor is critical to ensuring construction 
projects run smoothly and are completed on time and to budget. As much as these good relationships do 
exist, there has also been a long history of disputes and other problems.  

This Subcontract Agreement is aimed at enhancing already established practices by ensuring obligations 
and responsibilities are identified up front, thereby avoiding later disputes which can be costly in both time 
and goodwill. 

The Agreement was developed by a working group of representatives from the Registered Master Builders 
Federation and the New Zealand Specialist Trade Contractors Federation Incorporated (formerly the New 
Zealand Building Subcontractors Federation). 

Registered Master Builders Federation New Zealand Specialist Trade Contractors Federation  

Robert Finley - Hawkins Construction Ian Butturini - Electrical Contractors Association Of New 
Zealand 

John Hale - Fletcher Construction Rod Fulford - Precast New Zealand 

Noel O’Rourke - Mainzeal Construction Roger O’Neil - Reinforcing New Zealand Incorporated 

Tim Strawbridge - Foster Construction Mike Sentch - Roofing Association New Zealand 
Incorporated 

Legal advice provided by: 

 
Michael Weatherall - Simpson Grierson 
Mary Haggie - Kensington Swan 
Andrew Hazelton - Hazelton Law 

Project Managers: 

 
Rob Steele 
Grant Thomas 

The document has four parts: 
1. The Subcontract Agreement 
2. The Subcontract Specific Conditions (which includes Special Conditions) 
3. The Subcontract General Conditions 
4. Appendices 
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The Subcontract Agreement contains basic information naming the parties, price, etc, and lists the 
subcontract documents. 

The Subcontract General Conditions make up the bulk of the document and contain the standard contract 
clauses that should not be changed. Attempts to tailor the Subcontract General Conditions are likely to 
mislead parties and result in confusion or disputes. If any changes to these conditions are required by either 
party or the particular head contract, they must be covered in the Subcontract Specific Conditions or Special 
Conditions to be agreed between the parties. Subcontract Specific Conditions take precedence over all other 
documents except where there are Special Conditions whereby these take precedence over the Subcontract 
Specific Conditions. 

Once parties are familiar with this Agreement, they will not need to refer to the Subcontract General 
Conditions, as the content will be well known and understood. The Subcontract Specific Conditions should 
contain all the contract information that parties require for pricing and signing of the contract. 

The tables in the Subcontract Specific Conditions provide a basis to confirm the specific obligations of the 
parties referred to in the Subcontract General Conditions. Many of the tables require a simple yes or no; 
others contain suggested time frames and other details; while some require specific information to be 
inserted. Any figures within the tables are guidelines only; they can be altered as agreed between the 
Contractor and Subcontractor.   

Clauses not relevant to particular contracts can be ignored or noted in Special Conditions as not being 
applicable. Situations not dealt with by the standard document should also be covered in Special Conditions. 

Although reference is made to performance bonds and bonds in lieu of retentions, and example forms are 
provided for these, it is not intended to promote the use of bonds, but rather to provide a basis for their use if 
agreed to by the parties.  

Pre-letting meetings are strongly encouraged and Appendix D provides an example form that may be used 
or adapted for this. The pre-letting meeting minutes should record what is agreed and should be included in 
the Subcontract Documents.  This will then take precedence over other conditions, but whatever is agreed 
and recorded in the pre-letting meeting minutes should also be recorded in the Subcontract Specific 
Conditions. 
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SUBCONTRACT AGREEMENT 
 

THIS AGREEMENT is made on the   day of   20 
   
BETWEEN “The Contractor”   
 Post Address  
 Street Address  
 Fax Number  
 Email  
   
AND “The Subcontractor”  
 Post Address  
 Street Address  
 Fax Number  
 Email  
 GST Number  
   

BACKGROUND 
A the Contractor has entered into a contract with  
   (“Principal”) 
 for   (“Head Contract”). 
B The Subcontractor is to complete part of the Head Contract Works, as follows  
  (“Subcontract Works”). 

THE PARTIES AGREE: 
1. They will carry out and fulfil all obligations imposed on them by this Subcontract Agreement. 

2. For the Subcontract Sum of 

$ (GST excl.),  

or such greater or less sum as may become payable under the terms of this Subcontract, the 
Subcontractor will carry out and complete the Subcontract Works (and remedy all defects in the 
Subcontract Works) as required by this Subcontract and the conditions of the Head Contract that apply to 
the Subcontract Works. 

3. Unless otherwise stated in this Subcontract, the Subcontractor will provide all labour, materials, services, 
equipment and plant required for the proper completion of the Subcontract Works. 

4. The following items constitute the Subcontract (“Subcontract Documents”) 

 a) This Subcontract Agreement; 

 b) The Subcontract Specific Conditions including Additional Documents and Special Conditions; 

 c) The Subcontract General Conditions; 

 d) The contract documents (as defined under the Head Contract), which relate to the Subcontract 
Works. 

5. The Subcontract Documents are the entire contract between the Contractor and the Subcontractor. This 
Subcontract supersedes all negotiations, representations and warranties. 

 
SIGNED for and on behalf of 
the CONTRACTOR: 
 
 
 

 SIGNED for and on behalf of 
the SUBCONTRACTOR: 
 
 
 

(authorised representative of the Contractor)  (authorised representative of the Subcontractor) 
in the presence of:  in the presence of: 
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SUBCONTRACT SPECIFIC CONDITIONS 
Clause numbers refer to Subcontract General Conditions. 

2. THE CONTRACT 

The general conditions of the Head Contract are  
as may have been modified by other documents in the Head Contract 

3. SUBCONTRACTOR’S BONDS AND GUARANTEES 

3.1.1 Performance bond     Yes             No 
3.1.1 Value of performance bond $ 
3.2 Bonds in lieu of retentions     Yes             No 
3.2.1 Value of bond in lieu of retentions for contract 

period 
$ 

3.2.1 Value of bond in lieu of retentions for defects 
liability period 

$ 

3.3 Trade guarantees or warranties required     Yes             No 
 When required  
 Duration Period 
 Copies attached     Yes            No 
3.3.1 Continuity guarantee required     Yes            No 
 Copy attached     Yes            No 

8. INSURANCE 

8.1.1 Contract Works Insurance by: 
 Deductible for Contract Works insurance under 

Head Contract 
$ 

8.2.2 Insurance of Subcontract Works by Subcontractor     Yes           No 
If Yes   
8.2.3 Value of Subcontract Works insurance by 

Subcontractor 
$ 

 Subcontract Value $ 
 Plus allowances for:  
 Demolition and removal of debris % $ 
 Fees     % $ 
 Increase in costs   % $ 
 Variations    % $ 
 Total Value to be Insured $ 
   
 Subcontract Works insurance required by 

Subcontractor until: 
 (Delete those that do not apply) 

  Other: 
8.3 Plant and equipment – list of items to be insured for 

market value of each item 
 

8.4.2 Public Liability – amount not less than Minimum $5,000,000 or 
  $ 
8.4.4 Use of aircraft or watercraft to be insured      Yes          No 
  $ 
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8.4.5 

 
Vibration removal of support insurance 

 
     Yes           No 

  $ 
8.5.2 Motor vehicle liability – amount not less than Minimum $5,000,000 or 
  $ 
 Special extension required for “airside” or other     Yes           No 
8.6.2 Professional indemnity insurance required     Yes           No 
 Professional indemnity insurance required $ 

9. VARIATIONS 

9.1.3 Time for notification of intention to claim that work 
involves a variation 

5 Working Days 

9.2.2 Time for submission of price and details of a 
variation 

5 Working Days from request 

10. TIME 

10.1.1 Due dates for practical completion of the Head 
Contract 

 

10.1.1 Due dates for practical completion of separable 
portions 

 

10.4.1 Liquidated damages applicable under the Head 
Contract 

$ 

Per Calendar: (enter option - whether month/day/week)  
10.4.1 Liquidated damages applicable under separable 

portions 
$ 

Per Calendar: (enter option - whether month/day/week)  

11. DEFECTS 

11.1.2 Defects liability period   
 

Per Calendar: (enter option - whether month/day/week) 
from the date of the notice of 
completion of the Subcontract 
Works under clause 10.4.2(a) 

11.1.2 Defects liability period of separable portions   
 

Per Calendar: (enter option - whether month/day/week) 
from the date of the notice of 
completion of the Subcontract 
Works under clause 10.4.2(a) 

12. PAYMENTS 

The due dates and details are as follows: 

12.1.1 Frequency for submission of payment claims  
12.1.1 Due date for payment claims 5 Working Days before end of 

month for work to the end of that 
month 

12.1.1 Due date for variation claims  5 Working Days before the due 
date for payment claims 
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12.2.1 Due date for payments 22 Working Days after the end of 
the claim month 

12.3.1 Due date for final account 20 Working Days after the date of 
Head Contract practical completion 

12.4.1 Percentage of total amount certified to be held as 
retention (only if retention bond not provided see 
3.2.1) 

Up until completion of the 
Subcontract Works 

  % of the first $ 
  % of next $ 

  % of the remainder 
12.4.2 Percentage to be retained for defects liability period 

(after the initial release of retentions and only if 
retention bond not provided, see 3.2.1) 

For defects liability period % 
of total retentions 

12.4.2 Due date for initial retention release 22 Working Days after the end of 
the month in which the notice of 
completion of the Subcontract 
Works under clause 10.4.2(a) is 
issued 

12.4.2 Due date for final retention release 25 Working Days after the 
completion of the defects liability 
period, or seven working days after 
completion of rectification of all 
defects in the Subcontract Works, 
whichever is later 

MISCELLANEOUS 

5.2.2 Subcontractor is required to obtain building consent 
for Subcontract Works 

    Yes           No 

5.13.1 Shop drawings required     Yes           No 

5.13.1 As built drawings required     Yes           No 
  If yes,  

due by the month prior to the due 
date for practical completion 

5.13.1 Operating instruction and maintenance manuals 
required 

    Yes           No 

  If yes,  
due by the month prior to the due 
date for practical completion 

5.13.1 Producer statements required: Construction (PS3)     Yes           No 

6.1.5 Producer statements required: Design (PS1)     Yes           No 

6.1.5 Producer statements required: Design review (PS2)     Yes           No 

6.1.5 Producer statements required: Construction review 
(PS4) 

    Yes           No 

12.5.1 Payment for materials off-site     Yes           No 

12.5.1 Conditions required for off-site payment Refer to Head Contract 

12.8 Cost fluctuation adjustments     Yes           No 
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Appendix A:  Is this a Supply Only Subcontract? Yes(Appendix A applies)/No 

Subcontract sum is subject to remeasure     Yes           No 

Appendix D: Pre-letting meeting held     Yes           No 

Other:   
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ADDITIONAL DOCUMENTS 
 

The following documents, all of which are attached, form part of this Subcontract (check those which apply): 

a)  Invitation to tender dated   including all documents listed in the invitation to tender 
b)  Notices to tenderers numbers   

c)  Contract Programme 
dated  

 reference  

d)  Email dated   from 
e)  Letter dated  from  
f)  Fax dated  from  
g)  Minutes of Subcontract pre-letting meeting/s dated 
h)  Letter of award dated  
i)  Subcontractor site specific safety plan 
j)  Schedule of quantities (if applicable) 
k)  Summary of Subcontract Sum 
  Original tendered price  $  
  Item   $  $  
  Item   $  $  
  Total agreed Subcontract Sum  $ $  
l)   
m)   
n)   
o)   
p)   

SPECIAL CONDITIONS 

1. In the event of conflict, the following Special Conditions take precedence over the Subcontract 
Specific Conditions which in turn take precedence over the Subcontract General Conditions. 

2.  Conditions contained in the Subcontractor's tender do not form part of this Subcontract, unless 
conditions are listed in the attached pre-letting meeting minutes, or as listed here: 

  

3.  Include any other Special Conditions that modify the Subcontract General Conditions here:  
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SUBCONTRACT GENERAL CONDITIONS 

SECTION 1 INTERPRETATION AND DEFINITIONS 

1.1 Interpretation 

1.1.1 In this Subcontract all words and expressions have the same meaning as those words or 
expressions (or equivalent words or expressions) in the Head Contract unless otherwise 
defined or required by context.  

1.1.2 Words using the singular also include the plural and vice versa where the context requires. 

1.1.3 Words using the masculine also include the feminine and vice versa where the context 
requires. 

1.1.4 The headings in this Subcontract are for convenience only and do not affect the interpretation 
of this Subcontract. 

1.1.5 All references to clauses are references to clauses numbered in the Subcontract General 
Conditions and not to those in any other document forming part of this Subcontract unless 
otherwise stated. 

1.2 Definitions 

Act of Insolvency means that any of the following events occurs in relation to a party to this 
Subcontract: 

a) it becomes bankrupt; or 

b) it is placed in liquidation or voluntary administration; or 

c) a receiver or statutory manager is appointed in respect of it, 

and the assignee, liquidator, voluntary administrator, receiver or statutory manager fails within 10 
Working Days to make arrangements satisfactory to the other party for the performance of its 
obligations under this Subcontract. 

Additional Documents means those documents listed in the Subcontract Specific Conditions. 

Engineer means the Engineer, Architect or other supervising authority who may be appointed from 
time to time under the Head Contract. 

Head Contract means the contract between the Principal and the Contractor. 

Head Contract Works means the works defined in the Head Contract. 

Subcontract means the whole of the contract between the Contractor and Subcontractor. 

Subcontract Works means the works the Subcontractor has agreed to complete under this 
Subcontract. 

Subcontract Sum means the sum stated in this Subcontract Agreement to be paid for completion of 
the Subcontract Works, subject to any adjustments provided for in this Subcontract. 

Supply Only Subcontract means a Subcontract where the Subcontractor is required to supply 
materials, finished goods, or other items to the site but is not required to fix, place, or install them. 

Working Day, unless defined otherwise in the Head Contract, means any day other than a Saturday, 
a Sunday, a public holiday, or any day within the period between and including 24 December to 5 
January, irrespective of the days on which work is actually carried out. 
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SECTION 2 CONTRACTS 

2.1 Head Contract 

2.1.1 The Subcontractor agrees to comply with all the provisions of the Head Contract that apply to 
the Subcontract Works, except as specifically varied by this Subcontract. All the powers and 
obligations of the Principal and Engineer, under the Head Contract, extend to this 
Subcontract and must be exercised by the Contractor. In the event of ambiguity or conflict, 
the terms of this Subcontract take precedence over the terms of the Head Contract. 

2.2 Subcontract Works 

2.2.1 The Subcontractor has the same obligations and liabilities to the Contractor for Subcontract 
Works, as those imposed on the Contractor by the terms of the Head Contract, except as 
modified in this Subcontract. 

2.3 Subcontractor’s Tender 

2.3.1 Terms or conditions contained in any tender or form of offer do not form part of this 
Subcontract, except where those terms or conditions are also contained in the Subcontract 
Specific Conditions.  

2.4 Signing 

2.4.1 The Subcontractor must initial each page and sign both copies of this Subcontract Agreement 
and return them to the Contractor prior to the first progress payment being made. Each party 
must retain one signed copy. If this Subcontract is signed after the commencement of the 
Subcontract Works, the terms and conditions apply retrospectively from the date of 
commencement of the Subcontract Works. 
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SECTION 3 SUBCONTRACTOR’S BONDS AND GUARANTEES 

3.1 Performance Bond 

3.1.1 If required by the Subcontract Specific Conditions, the Subcontractor must provide the 
Contractor with a performance bond for the amount stated in the Subcontract Specific 
Conditions. The form and surety of the bond must be approved by the Contractor. The 
executed bond must be returned to the Contractor with this Subcontract, and the 
Subcontractor is not entitled to any payment under this Subcontract until a properly executed 
bond is provided to the Contractor. The Performance Bond may only be called up by the 
Contractor with good cause, and if the Subcontractor is in default (as defined in clause 14.1).  
The Performance Bond must be returned to the Subcontractor when the Subcontractor’s 
work and any required maintenance work is completed.  

3.2 Bonds in Lieu of Retentions 

3.2.1 If required by the Subcontract Specific Conditions, the Subcontractor must provide the 
Contractor with a bond (or bonds) in lieu of retentions. These bonds must be for the amounts 
stated in the Subcontract Specific Conditions and are in addition to any performance bond 
required by 3.1.1. Any bond in lieu of retentions must be in a form, and issued by a surety, 
approved by the Contractor.  Where these bonds have been accepted by the Contractor, 
retentions will not be held. These Bonds will be returned to the Subcontractor no later than 
the due dates for release of the retentions that they are given in lieu of. 

3.3 Guarantees 

3.3.1 If required by Subcontract Specific Conditions, the Subcontractor must provide warranties, 
guarantees, and/or continuity guarantees in the form required by this Subcontract or the 
Head Contract. These documents, properly executed, must be returned with the signed 
Subcontract (or at another time agreed in writing with the Contractor) and the Subcontractor 
is not entitled to any further payment under this Subcontract until these properly executed 
documents are provided to the Contractor. 
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SECTION 4 SUB-LETTING OR ASSIGNING 

4.1.1 The Subcontractor must not sub-let or assign the Subcontract Works, or any part of the 
Subcontract Works, without prior written consent from the Contractor. This consent must not 
be unreasonably withheld. Any change in the effective control of the Subcontractor requires 
written consent from the Contractor. 

4.1.2 Assignment or sub-letting does not change the responsibility of the Subcontractor under this 
Subcontract. The Subcontractor will remain responsible for the acts, defaults or neglects of 
any of their subcontractors, including any subcontractor's agents or personnel, to the same 
extent as if they were the direct acts, defaults or neglects of the Subcontractor. 

  



 

Subcontract Agreement – December 2017 Page GC5 Initials Subcontractor  

©Registered Master Builders Association of New Zealand Inc/New Zealand Specialist Trade Contractors Federation Inc Initials Contractor  

 

SECTION 5 GENERAL OBLIGATIONS 

5.1 Care of Works 

5.1.1 The Subcontractor is responsible for the care and protection of the Subcontract Works, and 
must repair any Subcontract Works that have been damaged prior to practical completion (or 
earlier occupation by the Principal) of the Head Contract Works. 

5.1.2 If damage has been caused by someone other than the Subcontractor, the Subcontractor is 
entitled to recover the cost of the repair from the party or parties who caused the damage. 
The Contractor will take all practicable steps to assist in recovery of the costs. Where such 
damage has been caused by a risk which is the responsibility of the Principal under the Head 
Contract, the cost of the repair will be treated as a variation. 

5.1.3 Once the Subcontractor has completed the Subcontract Works and left the site, any work to 
repair damage under 5.1 will be treated as a variation. 

5.1.4 The Subcontractor must take care not to cause any damage to the site and Head Contract 
Works. The Subcontractor is responsible for the cost of repairing any damage they cause to 
the site or Head Contract Works. 

5.1.5 The Contractor must give written notice to the Subcontractor requiring the Subcontractor to 
remedy any damage the Subcontractor has caused. This remedial work to the site or 
Subcontract Works or Head Contract Works must be carried out within the time stated in the 
notice to avoid any delay or disruption to the Head Contract Works. 

5.1.6 If the Subcontractor fails to carry out remedial work in accordance with the notice, the 
Contractor may, upon further written notice, and without further delay, carry out the work on 
the Subcontractor’s behalf. The cost of carrying out this work will become a debt immediately 
due to the Contractor. Without prejudice to any other method of recovery, the Contractor may 
deduct the costs of carrying out this work from payment due to the Subcontractor.  

5.2 Compliance with Legislation 

5.2.1 The Subcontractor must comply with all statutes, regulations and by-laws of Government, 
local government and other public authorities that may be applicable to the Subcontract 
Works.  

5.2.2 The Subcontractor is responsible for making applications and obtaining any consents and 
approvals specified under the Subcontract Specific Conditions.  

5.2.3 The Subcontractor must comply with all consents, approvals or other licences or authorities 
relating to the Subcontract Works. 

5.3 Site Conditions and Inspection of Surfaces 

5.3.1 The Subcontract Sum includes allowance for the nature of the site, including ground 
conditions, the extent and nature of the work, and materials required for the proper execution 
of the Subcontract Works, and appropriate access to, from, and on the site. 

5.3.2 Before beginning any part of the Subcontract Works, the Subcontractor must inspect any 
surfaces against which their materials are to be applied. The Subcontractor must notify the 
Contractor in writing if there are any defects or conditions which may adversely affect the 
quality of the Subcontractor’s Works. The Contractor must immediately provide written 
acknowledgement of receipt of that notification. If the Subcontractor fails to provide written 
notification of such defects or conditions, the Subcontractor is deemed to accept existing 
surfaces and conditions. 
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5.4 Services 

5.4.1 If the Contractor provides (free of charge) services such as water, power, and lighting, the 
Subcontractor must only use these services for the purposes of the Subcontract Works.  

5.4.2 The Subcontractor must (at their own expense) provide, erect, and remove all sheds, 
workshops, or other necessary facilities for the Subcontract Works. These facilities must only 
be in locations approved by the Contractor. 

5.4.3 Regardless of the provisions of 5.4.1, any services, materials or consumables required for 
testing, commissioning or operation of the Subcontract Works required by this Subcontract 
must be provided by the Subcontractor at their own expense. 

5.5 Scaffolding 

5.5.1 If the Subcontractor is permitted to use scaffolding provided by the Contractor, the 
Subcontractor must only use it for the purpose of the Subcontract Works. 

5.5.2 If the Subcontractor’s scaffolding requirements exceed the extent or duration of that provided 
by the Contractor, the Subcontractor is responsible for any additional cost. 

5.5.3 The Subcontractor must not alter any scaffolding erected by others. 

5.5.4 No warranty or liability on the part of the Contractor or other Subcontractors is created or 
implied in regard to the condition or suitability of any scaffolding. The Subcontractor must be 
satisfied that the scaffolding is safe and suitable for the specific purpose and any special 
loadings required by the Subcontractor prior to using it. 

5.5.5 Any other scaffolding required for the Subcontract Works must be provided by the 
Subcontractor. 

5.6 Hoisting 

5.6.1 If the Subcontractor requires the use of any hoisting device provided by the Contractor, the 
Subcontractor must give the Contractor reasonable notice. The Subcontractor must provide, 
at their own cost, any specialist equipment for hoisting that is not provided by the Contractor. 

5.7 Use of Work or Facilities Provided by Others 

5.7.1 If the Subcontractor uses any work, services, or facilities provided by the Contractor or any 
other Subcontractor, it is the Subcontractor’s responsibility to ascertain the suitability and 
safety of that work, service, or facility for their intended use and they will be fully responsible 
for any damage or loss caused by their use of it. This applies to (but is not limited to) 
scaffolding, hoisting, protection or safety systems, fastenings and attachments, lifting 
apparatus, any services, and any permanent or temporary work. 

5.8 Cleaning 

5.8.1 The Subcontractor must remove any debris brought about by their operations and must keep 
the Subcontract Works and any part of the site or Head Contract Works affected by their 
operations clean and tidy. 

5.8.2 If the Contractor provides bins for waste removal, the Subcontractor may place their waste in 
these bins, but otherwise the Subcontractor is responsible for their own waste removal. If the 
Contractor has provided separate bins for different types of waste, the Subcontractor must 
only use these bins for the types of waste allowed. 

5.8.3 If the Subcontractor does not keep the area affected by the Subcontract Works clean and 
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tidy, the Contractor may, after written notification to the Subcontractor, carry out cleaning on 
the Subcontractor’s behalf, and may, without prejudice to any other method of recovery, 
deduct the cost of cleaning from payments which would otherwise be payable to the 
Subcontractor under this Subcontract. 

5.8.4 If the Subcontractor encounters any hazardous materials they must immediately notify the 
Contractor who will advise on the procedure to be followed. The Subcontractor is responsible 
for any hazardous materials they bring onto site and must remove any that are not used or 
required for the Subcontract Works. 

5.9 Health and Safety 

5.9.1 Both the Contractor and Subcontractor acknowledge that they are PCBU’s as defined by the 
Health & Safety at Work Act 2015 owing the duties and obligations imposed by that Act. 

5.9.2 Where the Head Contract requires the Contractor prepare a Site-specific safety plan, the 
Subcontractor shall provide all reasonable assistance to the Contractor to fulfil this obligation. 

5.9.3 The Subcontractor must maintain safe and healthy working practices and conditions. The 
Subcontractor must promptly comply with all reasonable health and safety requirements of 
the Contractor, and any safety-related instruction given by the Contractor. The Subcontractor 
must comply with all applicable health and safety statutes and regulations at all times. As a 
minimum, the Subcontractor must comply with: 

a) The Health and Safety at Work Act 2015; 

b) The Principal’s health and safety policy and procedures; and 

c) The Contractor’s health and safety policy and procedures. 

5.9.4 Before commencing work on-site, the Subcontractor must submit a site-specific health and 
safety plan to the Contractor. This plan must show how the Subcontractor will comply with the 
requirements of 5.9.3. 

5.9.5 If any health and safety requirement of the Principal or the Contractor is not complied with, 
the Contractor may take any necessary action to remedy the matter. The Subcontractor will 
be liable for all the Contractor’s costs and losses resulting from the Subcontractor’s non-
compliance of health and safety requirements. Without prejudice to any other method of 
recovery, the amount may be deducted from any payments which would otherwise be 
payable to the Subcontractor under this Subcontract. 

5.10 Hours of Work 

5.10.1 The Subcontractor must not carry out any work on the site outside the Contractor’s working 
hours, unless the Contractor has given written approval. 

5.11 Quality Assurance 

5.11.1 The Subcontractor agrees to comply with all reasonable requirements of the Contractor 
relating to quality assurance.  

5.12 Use of Alternative Materials or Products 

5.12.1 Use of materials or products that differ from those specified in the Head Contract is only 
permitted if approved in writing by the Contractor prior to their use. Application for approval to 
use alternative materials or products must be made in writing and must include all information 
required by the Contractor to assess the suitability of the substitution. If approval is given, it 
may be subject to conditions such as (but not limited to) cost, warranty and programme 
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adjustments. 

5.12.2 If a material or product required by the Head Contract is not available, or will not be available 
within the time required to enable the Subcontractor to meet their obligations under this 
Subcontract, the Subcontractor must notify the Contractor as soon as practicable. 

5.12.3 Approval to use materials or products differing from those in the Head Contract, and 
conditions that may be imposed on their use, does not relieve the Subcontractor of their 
responsibilities under this Subcontract. 

5.13 Shop Drawings, as Built Drawings, Operating Manuals and Construction Producer Statements 

5.13.1 If required for the Subcontract Works, shop drawings, as-built drawings, operating and 
maintenance manuals and construction producer statements will be supplied by the 
Subcontractor by the times specified in the Subcontract Specific Conditions. 

5.13.2 The supply of any documents required under the Subcontract is an essential obligation for 
completion of the Subcontract Works. 

5.14 Communication with Principal, Engineer, Consultants and Media 

5.14.1 The Subcontractor must not communicate directly with the Principal, Engineer or consultants 
without prior approval from the Contractor.   

5.14.2 The Subcontractor must not discuss any matters relating to the project with the media. Any 
media enquiries must be referred to the Contractor. 

5.14.3 The Subcontractor must not display advertising or signs on the site without the written 
permission of the Contractor. 

5.15 Subcontractor Attendance at Meetings 

5.15.1 The Subcontractor or their representative must attend site meetings when requested by the 
Contractor. 

5.16 Comprehensive Programme Requirements of the Head Contract 

5.16.1 Where the Head Contract requires the Contractor prepare and update a Comprehensive 
Programme (as defined in the Head Contract), the Subcontractor shall provide all reasonable 
assistance to the Contractor to fulfil this obligation. 

5.17 Quality Plan Requirements of the Head Contract 

5.17.1 Where the Head Contract requires the Contractor prepare a quality plan, the Subcontractor 
shall provide all reasonable assistance to the Contractor to fulfil this obligation. 

5.18 Advance Notification 

5.18.1 The Contractor and the Subcontractor shall each notify each other in writing as soon as either 
of them becomes aware of any matter which is likely to: 

a) Materially alter the Subcontract Sum; 

b) Materially delay completion of the Subcontract Works; or 

c) Result in a breach of a statutory duty in connection with the Subcontract Works. 

5.18.2 If the Subcontractor does not notify a matter which it reasonably ought to have notified under 
clause 5.18.1, any Variation it may be entitled to arising out of the matter shall be valued 
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under clause 9.2 as if notification had been given.  Where that notification might reasonably 
have resulted in the impact of the matter being avoided or reduced, the amount of the 
Variation shall be reduced accordingly. 
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SECTION 6 DESIGN OBLIGATIONS  

6.1 Design and Producer Statements 

6.1.1 If the Subcontractor is responsible for design of any part of the Subcontract Works or 
temporary works, the Subcontractor must undertake the design with the reasonable skill, 
care, and diligence of an experienced professional designer and must provide the required 
design details in accordance with the Contractor’s programme.   

6.1.2 The Subcontractor must employ a suitably qualified or experienced person to carry out any 
design work required for the Subcontract Works and may be required to provide evidence of 
the competency of the designer. 

6.1.3 All design work must meet the requirements of the Head Contract and must comply with all 
relevant statutes, regulations and by-laws. 

6.1.4 All design work undertaken by the Subcontractor must be submitted to the Contractor upon 
request. The Subcontractor remains responsible for the design regardless of whether the 
design has been reviewed or approved by the Contractor.  

6.1.5 If required by the Subcontract Specific Conditions, the Subcontractor must supply producer 
statements for design, design review and construction review, of any part of the Subcontract 
Works. 

6.2 Design & Construct Contracts 

6.2.1 The following clauses shall apply where the Head Contract conditions are NZS 3916:2013. 

6.2.2 The Subcontractor shall comply with all obligations under the Head Contract to issue Design 
Documentation in order that the Engineer is allowed a reasonable opportunity for review. 

6.2.3 All New Intellectual Property (as defined in the Head Contract) shall be jointly owned by the 
Principal, the Contractor and the Subcontractor. 
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SECTION 7 INDEMNITY 

7.1.1 The Subcontractor agrees to indemnify the Contractor against any loss, liability, or cost 
suffered by the Contractor arising from, or as a consequence of, the Subcontractor carrying 
out the Subcontract Works, or remedial works, or their failure to: 

a) comply with statutes, regulations or by-laws; 

b) obtain consents required by this Subcontract; 

c) comply with the requirements of 5.9 Health and Safety; 

d) transfer full and unencumbered title of any materials, plant, equipment or other item 
supplied for the Head Contract Works and for which payment has been made in 
accordance with this Subcontract; or 

e) comply with this Subcontract; 

other than where the loss, liability or cost is an unavoidable result of carrying out the 
Subcontract Works or remedial works. 

7.1.2 The Subcontractor’s liability to indemnify the Contractor will be reduced proportionately to the 
extent that the Contractor, its servants or agents, have contributed to the loss, liability or cost. 

7.1.3 Without prejudice to any other method of recovery, the Contractor is entitled to retain any 
damages, costs, losses, or expenses arising from 7.1.1 out of any payments which would 
otherwise be payable to the Subcontractor under this Subcontract. 

7.1.4 Notwithstanding any provision of this Subcontract, the Contractor does not seek, nor does the 
Subcontractor offer any indemnity for any person’s liability to pay a fine or an infringement fee 
under the Health & Safety at Work Act 2015. 
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SECTION 8 INSURANCE 

8.1 General 

8.1.1 Regardless of the Contract Works insurances put in place by the Principal or the Contractor 
under the terms of the Head Contract, the Subcontractor is required to have other insurance 
cover as stated in the Subcontract Specific Conditions. 

8.1.2 Before commencing the Subcontract Works, the Subcontractor must provide the Contractor 
with a certificate from their insurers or broker confirming that policies are in place (and 
provide a copy of the policies if requested by the Contractor). 

8.1.3 At any time during the Subcontract Works, at the Contractor’s request, the Subcontractor 
must provide evidence that the policies are still in place. 

8.1.4 Nothing in this Subcontract prevents the Subcontractor from arranging additional insurance of 
any type, for the Subcontractor's sole benefit, at the Subcontractor’s expense. 

8.1.5 If there is an insurance claim in respect of the construction and maintenance of the Head 
Contract Works and/or Subcontract Works, temporary works, and ancillary works, the 
Subcontractor must pay deductibles applicable under that claim. The Subcontractor’s liability 
for that deductible will be reduced proportionately to the extent that the Principal, Contractor, 
other subcontractors, or their servants or agents have contributed to the event. 

8.1.6 The provisions of section 8 do not in any way limit the liabilities of the Subcontractor (whether 
under this Subcontract or under any statute or at common law). 

8.1.7 The policies taken out by the Subcontractor must: 

a) be with insurers acceptable to the Contractor and in terms approved by the 
Contractor, and this acceptance and approval must not be unreasonably withheld; 
and  

b) be maintained in full force for the periods stated in the Subcontract General 
Conditions or the Subcontract Specific Conditions. 

8.1.8 All money received by the Contractor or Subcontractor from an insurance claim relating to the 
Subcontract Works must be applied to reinstatement of the Subcontract Works. 

8.1.9 Insurances required to be provided by the Subcontractor must be primary to, and respond in 
priority to, any policies that the Contractor or Principal may have in place. 

8.2 Contract Works Insurance 

8.2.1 The Subcontractor is responsible for insuring their Subcontract Works, temporary works and 
materials while not on the site. 

8.2.2 If the Contractor agrees that the Subcontractor is not required to have in place Contract 
Works Insurance for the Subcontract Works on site: 

a) The Subcontract Works, materials and temporary works will be covered by insurance 
put in place by the Principal or the Contractor under the Head Contract; and 

b) The Subcontractor must be an insured party under the insurance put in place by the 
Principal or the Contractor under the Head Contract,  

but only for the risks and subject to the conditions stipulated in these policies. 

8.2.3 Unless otherwise provided under 8.2.2, the Subcontractor must insure their Subcontract 
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Works, Temporary Works and materials whether fixed in position or not. The period and sum 
insured must be as stated in the Subcontract Specific Conditions. The Subcontractor’s policy 
must include automatic extension of cover for variations to the Subcontract Works. 

8.3 Plant and Equipment Insurance 

8.3.1 The Subcontractor is responsible for insurance of plant, tools, equipment or other property 
belonging to them, or provided by them, or in their care. 

8.3.2 The Subcontractor must insure critical items of plant as required by the Subcontract Specific 
Conditions. 

8.4 Public Liability Insurance 

8.4.1 The Subcontractor must have public liability policy(s) to insure for their legal liability to third 
parties for property damage and/or bodily injury caused by an act or omission of the 
Subcontractor arising out of the performance of this Subcontract. 

8.4.2 The minimum amount of public liability insurance must be the amount stated in the 
Subcontract Specific Conditions (but not less than $5,000,000) for any one claim or series of 
claims arising out of the same event. 

8.4.3 The policy must include both the Principal and Contractor as jointly insured for their liability 
arising out of actions of the Subcontractor. 

8.4.4 The insurance must include liability arising out of the use of any plant and equipment 
necessary to perform the Subcontract. 

8.4.5 If required in the Subcontract Specific Conditions, the policy must include vibration, 
weakening and removal of support extensions to the full amount stated. 

8.5 Motor Vehicle Liability Insurance 

8.5.1 The Subcontractor must have motor vehicle third party insurance for their legal liabilities 
arising out of the use of any motor vehicle in undertaking this Subcontract. 

8.5.2 The insurance must include third party personal injury and property damage cover for a 
minimum amount of NZD$2,000,000 (two million dollars) or the amount specified in the 
Subcontract Specific Conditions, for any one claim or series of claims arising out of the same 
event. 

8.6 Professional Indemnity Insurance 

8.6.1 If the Subcontractor designs any part of the Subcontract Works and if stated in the 
Subcontract Specific Conditions, the Subcontractor must have professional indemnity 
insurance.  

8.6.2 The limit of indemnity under this insurance must be at least the amount specified in the 
Subcontract Specific Conditions for any one claim or series of claims arising out of the same 
event. 

8.6.3 The Subcontractor must have this insurance in place for at least six years after practical 
completion of the whole of the Head Contract Works and provide evidence of this to the 
Contractor on request. 
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SECTION 9 VARIATIONS 

9.1 Variations 

9.1.1 The Contractor may vary the Subcontract Works whether by way of alteration, addition or 
omission by instructing the Subcontractor to do so in writing. 

9.1.2 The Subcontractor must not act upon an instruction for variation of the Subcontract Works 
which is directly received from the Principal or the Engineer under the Head Contract. If the 
Subcontractor receives any such direct instruction, they must immediately inform the 
Contractor. The Subcontractor must only act upon instructions made in writing by the 
Contractor. 

9.1.3 If the Subcontractor considers that they are entitled to a variation for work, but has not been 
advised that the work will be treated as a variation, the Subcontractor must notify the 
Contractor in writing that they believe a variation is involved. The period between receipt of 
the instruction for the work and notification by the Subcontractor to the Contractor that the 
work may involve a variation, must not exceed the period given in the Subcontract Specific 
Conditions. Failure by the Subcontractor to notify the Contractor within this period may result 
in the work not being treated as a variation. 

9.1.3.1 If the Principal’s approval is required for the work to be considered a variation, the 
Contractor must seek the Principal’s approval without undue delay and the Contractor 
must notify the Subcontractor of the Principal’s decision within five Working Days of 
receipt of that decision.  If the Contractor fails to comply with this clause, the work will 
be treated as a variation.  

9.1.3.2 If the work is initiated by the Contractor, and does not require approval from the 
Principal for it to be treated as a variation, the work will be treated as a variation 
unless the Contractor notifies the Subcontractor otherwise within 5 Working Days of 
written notification by the Subcontractor that they believe a variation is involved. 

9.2 Value of Variation to the Work 

9.2.1 All variations must be valued using the rates and prices specified in this Subcontract for that 
or similar work, but if there are no such rates and prices, or if they are inappropriate or 
inapplicable, then a fair and reasonable value must be agreed. 

9.2.2 Any supporting evidence reasonably required by the Contractor for the valuation of any 
variation, must be submitted by the Subcontractor within the period stated in the Subcontract 
Specific Conditions. The Subcontractor will not be entitled to payment for the variation if the 
Subcontractor’s failure to provide the price and supporting evidence within the required time 
results in the Contractor not being entitled to payment for a variation under the Head 
Contract. 

9.2.3 The Subcontract Sum must be adjusted by the value of the variations. 

9.3 Termination of the Subcontract Due to Variation 

9.3.1 The Contractor has the right to terminate this Subcontract if the Subcontract Works, or a 
substantial part of it, is deleted under the Head Contract. Termination under this clause will 
be treated as a variation. 

9.3.2 The amount of any variation under 9.3.1 will be deducted from the Subcontract Sum. The 
Subcontractor is not entitled to claim for damages or loss of profit for termination of this 
Subcontract under 9.3.1 unless the Contractor is able to claim for these from the Principal. 
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SECTION 10 TIME 

10.1 Times for Commencement and Completion 

10.1.1 The Subcontractor must carry out and complete the Subcontract Works within the time 
required by this Subcontract, whether that is 

a) a specified due date for completion (including any Extensions of Time under clause 
10.2); or 

b) where there is no fixed time for completion, within a reasonable time considering all 
the circumstances including the Contractor’s current construction programme (which 
has been issued to the Subcontractor) 

in order to ensure no delay to the progress and completion of the Head Contract Works. 

10.1.2 Revisions to the Contractor’s current construction programme, or to the times when the 
Subcontractor is to carry out and complete any part of the Subcontract Works, must be 
communicated to the Subcontractor in a timely manner.  

10.1.3 The Contractor and Subcontractor must discuss proposed changes to the Subcontractor's 
work programme with a view to ensuring the Contractor’s current construction programme is 
maintained. 

10.1.4 The Contractor must notify the Subcontractor of the date of practical completion under the 
Head Contract, within 10 Working Days of receiving the certificate of practical completion. 

10.2 Extensions of Time 

10.2.1 Subject to the requirements of 10.2.2, the Subcontractor is entitled to an extension of time 
for: 

a) delay resulting from any of the causes described in the Head Contract as grounds for 
the granting of extensions of time. But if delay to the Subcontract Works causes delay 
to the Contractor’s current construction programme, the Subcontractor is not entitled 
to any greater extension of time than the Contractor is entitled to under the Head 
Contract; 

b) delay caused by the actions or inactions of the Principal or Engineer or Contractor or 
other subcontractors or for any other act of prevention of the Contractor not 
specifically covered in this clause; and 

c) delay caused by suspension of the Head Contract Works by the Contractor under the 
Construction Contracts Act 2002. 

10.2.2 The Subcontractor is not entitled to an extension of time unless: 

a) they have notified the Contractor in writing that they are claiming an extension of time 
and stated the grounds for the extension;  

b) the notice is given within 5 Working Days after the Subcontractor should reasonably 
have been aware of the circumstances which resulted in grounds for extension; and 

c) the notice gives details of the length of extension sought. 

10.2.3 Once the Contractor has received notice of a claim complying with the requirements of 10.2, 
the Contractor must, as soon as practicable, investigate the claim, and determine whether or 
not the Subcontractor is entitled to an extension, and notify the Subcontractor of their 
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decision. 

10.3 Compensation for Extension of Time 

10.3.1 If an extension of time is granted, the Subcontractor is not entitled to compensation for costs 
incurred in relation to the extension, unless the extension was a result of a variation under 
this Subcontract, or the Contractor receives a variation for this from the Principal. 

10.4 Completion of the Subcontract Works 

10.4.1 When the Subcontract Works or any Separable Portion thereof are complete, the 
Subcontractor shall notify the Contractor accordingly. 

10.4.2 Following receipt of such notice, the Contractor shall inspect the Subcontract Works or 
Separable Portion and within 15 working days of having received such notice, shall either: 

a) Issue a notice to the Subcontractor stating the date and time at which the Subcontract 
Works or Separable Portion were so completed; or 

b) Give the Subcontractor written notice of the work to be altered or completed in order 
to complete the Subcontract Works. 

10.4.3 Where the Subcontractor has completed any work notified under clause 10.4.2 (b), it may 
serve a further notice to Contractor under clause 10.4.1. 

10.5 Subcontractor Failure to Complete 

10.5.1 If the Subcontractor fails to complete the Subcontract Works within the time required by this 
Subcontract, the Subcontractor indemnifies the Contractor for any costs or losses the 
Contractor incurs or suffers as a result of the Subcontractor’s default, which may include, but 
is not limited to, any liquidated damages, or an equitable proportion thereof, that the 
Contractor may become liable for under the Head Contract. 

10.5.2 Without prejudice to any other method of recovery, the Contractor may deduct the amount of 
such damages, costs or losses from any payments which would otherwise be payable to the 
Subcontractor under this Subcontract. The Subcontractor must still meet their obligations to 
complete the Subcontract Works and all other obligations and liabilities under this 
Subcontract. 
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SECTION 11 DEFECTS 

11.1.1 If required by the Contractor, the Subcontractor must inspect their own work and issue a list 
of defects in the Subcontract Works to the Contractor. 

11.1.2 Any defects or faults which appear in the Subcontract Works prior to completion of the 
Subcontract Works, or during the defects liability period, must, upon notification in writing by 
the Contractor, be remedied by the Subcontractor at its own cost.  

11.1.3 The remedial work must be carried out by the Subcontractor within the time stated in the 
notice to avoid delay to the Head Contract Works or unnecessary inconvenience to 
occupiers. 

11.1.4 If the Subcontractor fails to carry out remedial work in accordance with the notice, the 
Contractor may, upon further written notification, carry out the work on the Subcontractor’s 
behalf and at the Subcontractor’s cost. This cost becomes a debt immediately due to the 
Contractor. Without prejudice to any other method of recovery, the Contractor is entitled to 
deduct the costs of carrying out remedial work from any payments which would otherwise be 
payable to the Subcontractor under this Subcontract.  

11.1.5 The Contractor may instruct the Subcontractor not to remedy any defect or fault. The 
Contractor may, in consultation with the Subcontractor, agree upon an amount payable by 
the Subcontractor to compensate for not remedying the defect or fault. Without prejudice to 
any other method of recovery, this amount may be deducted from any payment due to the 
Subcontractor under this Subcontract. 

11.1.6 Nothing in this Section 11 limits the Subcontractor’s liability for defective works whether 
arising in law or equity or whether pursuant to contract, tort, or by statute. 

11.1.7 Notwithstanding any provision of, or agreement under, the Subcontract the defects liability 
period shall not continue beyond the date of the Final Completion Certificate issued under the 
Head Contract. 

11.1.8 The Contractor must notify the Subcontractor of the date of Final Completion under the Head 
Contract, within 10 Working Days of receiving the Final Completion Certificate. 

11.2 Obligations of the Subcontractor 

11.2.1 The Subcontractor shall not be released from its liability for the fulfilment of any obligation 
under the Subcontract which remains unperformed or not properly performed by: 

a) The completion of the defects liability period under the Subcontract. 

b) The release of final retentions under the Subcontract. 

c) The issuing of the Final Completion Certificate under the Head Contract. 
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SECTION 13 DISPUTES AND REMEDIES 

13.1 Negotiate in Good Faith 

13.1.1 If either party notifies the other in writing of any dispute relating to the Subcontract, the 
parties must endeavour to resolve the dispute in good faith. The parties may agree to use a 
mediator. 

13.2 Adjudication 

13.2.1 Disputes may be dealt with by adjudication as provided for in the Construction Contracts Act 
2002. 

13.3 Arbitration 

13.3.1 If any dispute cannot be resolved in accordance with 13.1 above, either party shall be entitled 
to refer the dispute to arbitration in accordance with the provisions of the Arbitration Act 1996. 

13.3.2 The dispute must be referred to a sole arbitrator agreed to by the Contractor and 
Subcontractor.  If the Contractor and Subcontractor cannot agree on the sole arbitrator, then 
either party may request the appointment of a sole arbitrator nominated by the Registrar of 
the Building Disputes Tribunal (NZ) Limited. 

13.4 Consolidation of Disputes 

13.4.1 If any dispute arises between the Contractor and the Subcontractor relating to this 
Subcontract and the Contractor makes a claim against the Principal relating to the same 
matter, or a similar or related matter, then the parties agree: 

a) to consolidate their dispute; and 

b) to provide each other with all reasonable assistance in the resolution of the dispute 
and make available all relevant information within either party’s possession or control 
to assist with resolution of the dispute; and 

c) to attempt to resolve the dispute with due diligence. 
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SECTION 14 DEFAULT 

14.1 Default by the Subcontractor and Remedies 

14.1.1 If the Subcontractor: 

a) fails to proceed with the Subcontract Works with reasonable diligence; or 

b) is unable to complete the amount of work reasonably required by the Contractor 
during any specified period to enable the Contractor to fulfil their programme of work 
under the Head Contract; or 

c) does not, after notice in writing from the Contractor, remove or remedy defective work 
or improper material; or 

d) is otherwise in breach of any of their obligations under this Subcontract despite 
previous written notice from the Contractor, 

and if the default continues for three Working Days following written notice from the 
Contractor, the Contractor may issue a further notice to terminate this Subcontract, or limit 
the extent of this Subcontract to the proven capacity of the Subcontractor, without prejudice 
to any other rights or remedies. A default notice must not be given unreasonably and must 
specify the default and state that the notice is given under this clause. 

14.1.2 If the Subcontractor commits an Act of Insolvency, then the Contractor may, without prejudice 
to any other rights or remedies, by written notice, immediately terminate this Subcontract. 

14.1.3 If this Subcontract is terminated under 14.1, the Contractor is liable only for the value of any 
work actually and properly executed and not paid for at the date of the termination, including 
any variations and cost fluctuations as appropriate. The Contractor may recover from the 
Subcontractor any cost, damage, loss, or expense incurred as a result of the termination of 
this Subcontract. Without prejudice to any other method of recovery, the Contractor may 
deduct the amount of such damages, costs or losses from any payments which would 
otherwise be payable to the Subcontractor under this Subcontract. 

14.1.4 If the Contractor limits the extent of this Subcontract to the proven capacity of the 
Subcontractor under 14.1, the Contractor may recover from this Subcontractor any cost, 
damage, loss or expense incurred as a result of the breach of the Subcontract. Without 
prejudice to any other method of recovery, the Contractor may deduct the amount of such 
damages, costs or losses from any payments which would otherwise be payable to the 
Subcontractor under this Subcontract. 

14.2 Default by Contractor and Remedies 

14.2.1 If: 

a) the Contractor commits an Act of Insolvency; or 

b) the Head Contract is terminated by the Principal because of any act or default by the 
Contractor; or 

c) following 10 Working Days notice in writing from the Subcontractor, the Contractor 
fails to remedy any substantial breach of their obligations under this Subcontract, 

without prejudice to any other rights or remedies, the Subcontractor may, by written notice, 
terminate the Subcontract. The Contractor is liable for the value of any work actually and 
properly executed at the date of such termination, including any variations and cost 
fluctuations as appropriate. The Subcontractor may also recover from the Contractor any cost 
reasonably incurred by the Subcontractor in expectation of completing the Subcontract 
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Works, but only if this cost is not covered by other payments and not reasonably recoverable 
by the Subcontractor by any other means. The Contractor must also pay to the Subcontractor 
any costs reasonably incurred in the removal of the Subcontractor’s plant and carrying out 
the Contractor’s instructions for making the Subcontract Works secure or safe. 

14.3 Default by Principal and Remedies 

14.3.1 If the Contractor suspends work under the Head Contract (under the provisions of the 
Construction Contracts Act 2002) the Contractor may suspend this Subcontract. The 
Subcontractor must resume work when the suspension has been lifted. Notice of suspension 
and notice of lifting of suspension must be given in writing. The Subcontractor is not entitled 
to recover any costs incurred solely as a consequence of a suspension under this clause, 
unless the Contractor is entitled to recover these costs under the Head Contract. 

14.3.2 If the Principal defaults on a payment, or if the Contractor believes with good cause that the 
Principal may default on a payment, then the Contractor may suspend this Subcontract. The 
suspension will continue until there is no longer a default, or good cause to consider a default 
may occur. Notice of suspension and notice of lifting of suspension must be given in writing. 

14.3.3 If the Contractor has directed the Subcontractor to suspend work under 14.3.1 or 14.3.2 and 
the suspension continues for 10 Working Days, the Subcontractor may terminate this 
Subcontract 15 Working Days after giving written notice of their intention to terminate. If the 
suspension is lifted within the notice period the Subcontractor cannot terminate the 
Subcontract. The Contractor is only liable for the value of any work actually and properly 
completed at the date of the termination, including any variations and cost fluctuations as 
appropriate. 

14.3.4 If the Head Contract is terminated due to default by the Principal, the Contractor must 
terminate the Subcontract. The Contractor will be liable for the value of any work actually and 
properly undertaken prior to the termination, including any variations and cost fluctuations 
allowed by this Subcontract. The Subcontractor may also recover from the Contractor any 
cost reasonably incurred by the Subcontractor in expectation of completing the Subcontract 
Works, but only if this cost is not covered by other payments and not reasonably recoverable 
by the Subcontractor by any other means. The Contractor must also pay to the Subcontractor 
any costs reasonably incurred in the removal of the Subcontractor’s plant, and in carrying out 
the Contractor’s instructions for making the Subcontract Works secure or safe. 
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SECTION 15 URGENT WORK 

15.1.1 If it is impractical for the Subcontractor to carry out work of an urgent nature, because there is 
insufficient time to give them adequate notice to carry out the work, and the delays that would 
result from waiting for them to carry out the work would result in significant costs to the 
Contractor, or create a health and safety risk, the Contractor may carry out that work at the 
Subcontractor’s expense. 

15.1.2 In the event of the Contractor carrying out work under clause 15.1.1 the Contractor must 
notify the Subcontractor as soon as practicable, but not later than one working day, after 
commencing the work. 

15.1.3 The Subcontractor is entitled to receive a full breakdown of costs for the work carried out at 
the Subcontractor’s expense under 15.1.1. A full breakdown of these costs must be provided 
to the Subcontractor within 10 Working Days of the Subcontractor requesting them, and 
these costs must be fair and reasonable. 
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SECTION 16 SERVICE OF NOTICES 

16.1.1 When this Subcontract requires notices to be given they must be sent by post, facsimile, or 
delivered to the addresses stated in this Subcontract Agreement or new addresses 
subsequently advised in writing. All other communications may be sent by email, including 
payment claims and payment schedules. General communications may be via email. 
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APPENDIX A - SUPPLY ONLY SUBCONTRACTS 

SECTION A1 CLAUSES TO BE DELETED 

The following Subcontract General Conditions clauses are deleted from this Subcontract if it is defined as a 
Supply Only Subcontract in the miscellaneous section of the Subcontract Specific Conditions. 

A1.1 Care of Works 

Clauses 5.1.1, 5.1.2 and 5.1.3 are deleted. 

The Subcontractor remains responsible for care of the Subcontract Works while off-site or in transit 
and is responsible for supplying the specified items to site in accordance with the agreed timetable 
and in the condition required by this Subcontract. 

A1.2 Site Conditions and Inspection of Surfaces 

Clause 5.3 is deleted 

A1.3 Services 

Clause 5.4 is deleted 

A1.4 Scaffolding 

Clause 5.5 is deleted 

A1.5 Hoisting 

Clause 5.6 is deleted 

A1.6 Cleaning 

Clause 5.8 is deleted 

A1.7 Hours of Work 

Clause 5.10 is deleted 

SECTION A2 CLAUSES TO BE ADDED 

The following clauses must be added to and become part of this Subcontract if it is defined as a Supply Only 
Subcontract in the miscellaneous section of the Subcontract Specific Conditions. 

A2.1 Deliveries to Site 
A2.1.1 A delivery schedule must be agreed for items to be provided by the Subcontractor. 

A2.1.2 Changes to a previously agreed delivery schedule may be required by the Contractor, to 
accommodate changes to the construction programme, or for other reasons. The Subcontractor 
must agree to reasonable changes to the delivery schedule. If the Subcontractor believes the 
change to the delivery schedule should be treated as a variation, they must notify the 
Contractor of their intention to claim a variation within three Working Days of notification of the 
change to the delivery schedule. Where the change relates to a delivery scheduled to take 
place within one working day of the notification of the change, the Subcontractor must notify the 
Contractor of their intention to claim a variation within four working hours of notification of the 
change to the delivery schedule.  

A2.1.3 Deliveries to the site must only be made at times that have been agreed with the Contractor. 
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APPENDIX B1 - SUBCONTRACTOR’S PAYMENT CLAIM SUMMARY 
 
 
This is a Payment Claim under The Construction Contracts Act 2002 
 
Due date for payment is   (Dependent on Subcontract Conditions) 
 
 
FROM:  (Payee / Subcontractor Name and Address) 

Claim Date:   

Job No:   

Subcontractor’s GST No:   

 
TO:  (Payer / Contractor’s Name and Address) 
 
 
 
 
 

Trade:    Payment Claim No:   

Project:    Period From:    

Location:    Period To:    
 
 
Subcontract Summary 
 

1.  Original Subcontract Sum $   

2.  Approved variations $   

3.  Revised Subcontract Sum $   

4.  Variations submitted awaiting approval $   
 
 
Summary of Work to Date 
 

5.  Value of original Subcontract Sum claimed to date (refer Appendix B2) $   

6.  Value of approved variations claimed to date (refer Appendix B3) $   

7.  Value of variations waiting for approval (refer Appendix B3) $   

8.  Value of fluctuations if applicable (refer attached details) $   

9.  Value of materials on-site and off-site (refer attached details) $   

10.  Gross claim to date $   

11.  Less retentions $   

12.  Net claim to date $   

13.  Less previous payment claims (item 12 from previous claim) $   

14.  Net amount for this claim  $   

15.  Plus GST  $   

16.  Gross amount for this claim (incl. GST)  $   
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APPENDIX B2 - SUBCONTRACTOR’S PAYMENT CLAIM DETAILS 
 
Attach to Appendix B1 
 
 

Subcontractor:   

Trade:   

Project:   

Location:   

Period Ending:   
 

 
Schedule 
item 
numbers 

Description of work 
(Work to be broken into agreed claimable 
sections) 

Total value  
(excl GST) 

% Claimed  
to date 

Total value 
claimed to date 

(excl GST) 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
$0.00 

 
0.00% 

 
$0.00 

  $ 
 

E
x
a
m
p
l
e
 
O
n
l
y 
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APPENDIX B3 - SUBCONTRACTOR’S VARIATION CLAIM DETAILS 

 
Attach to Appendix B1 
 
 

Subcontractor:   

Trade:   

Project:   

Location:   

Period Ending:   
 

 
Instruction 
Number 

Variation description Variation value 
submitted  
(excl GST) 

Variation value 
approved 

(excl GST) 

% Claimed  
to date 

Total value 
claimed to date 

(excl GST) 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$0.00 $0.00 0.00% $0.00 

 $ 
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APPENDIX B4 – FORM 1: CONSTRUCTION CONTRACTS REGULATIONS 2003 

Important notice 

What is this? 
This notice is attached to a claim for a payment (a payment claim) under the Construction Contracts Act 
2002 (the Act). 
The person who sent this payment claim (the claimant) is claiming to be entitled to a payment for, or in 
relation to, the construction work carried out to date under a construction contract. 

Whether that person is entitled to a payment, and how much they are entitled to, will depend on whether you 
have a construction contract and what you have agreed between yourselves about payments. If you haven’t 
agreed on payments, there are default provisions in the Act. 

What should I do with this payment claim? 

You can either— 

• pay the amount claimed in the payment claim (in full) on or before the due date for payment; or 
• if you dispute the payment claim, send the claimant a written payment schedule that complies with section 

21 of the Act (a payment schedule) stating the amount you are prepared to pay instead (which could be 
nothing). 

The due date for a payment is the date agreed between you and the claimant. That due date must be set 
out in the payment claim. If you haven’t agreed on a due date, then the Act says that a payment is due within 
20 working days after the payment claim is served on you. (For the purposes of the Act, a working day is 
any day other than a Saturday, a Sunday, a public holiday, or any day from 24 December to 5 January.) 

When do I have to act? 

You should act promptly. Otherwise, you may lose the right to object. 

What if I do nothing? 

If you don’t pay the amount claimed by the due date for payment or send a payment schedule indicating 
what you will pay instead, the claimant can go to court to recover the unpaid amount from you as a debt 
owed. In addition, the court may decide that you have to pay the claimant’s costs for bringing the court case. 

Can I say that I will not pay, or pay less than, the claimed amount? 

Yes, by sending a written payment schedule. 
Note: If you do not send a written payment schedule, the claimant can bring court proceedings against you 
or refer the matter to adjudication (or both). 

How do I say I will not pay, or pay less than, the claimed amount? 

To say that you will pay nothing or indicate what you will pay instead, you must send the claimant a written 
payment schedule. 
You must indicate the amount that you are prepared to pay, which could be nothing. This amount is called 
the scheduled amount. 

If the scheduled amount is less than the claimed amount, you must explain in the payment schedule— 

• how you calculated the scheduled amount; and 

• why the scheduled amount is less than the claimed amount; and 

• your reason or reasons for not paying the full amount claimed. 
Note: The written payment schedule must also state which payment claim the payment schedule relates to. 
Note: If you state in the payment schedule that you will pay less than the claimed amount or pay nothing at 
all, the claimant may refer the dispute about how much is owing for adjudication. 



 

Subcontract Agreement – December 2017 Page A6  

©Registered Master Builders Association of New Zealand Inc/New Zealand Inc/New Zealand Specialist Trade Contractors Federation Inc  
 

How long do I have? 

You must send a payment schedule by the date agreed in the contract or, if no date was agreed, within 20 
working days after the payment claim was served on you. 

If I say I will pay another amount instead, when do I have to pay it? 

You must still pay the scheduled amount by the due date for payment. 

What if I don’t pay the scheduled amount when I say I will? 

If you send a payment schedule but do not pay the scheduled amount by the due date, the claimant can go 
to court to recover the unpaid amount from you as a debt owed or refer the matter to adjudication (or both). 
Note: A court may also require you to pay the claimant’s costs. 

Advice 
Important: If there is anything in this notice that you do not understand or if you want advice about 
what to do, you should consult a lawyer immediately. 
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APPENDIX C - CONTRACTOR’S PAYMENT SCHEDULE 
 
Buyer-created tax invoice 
 
 
TO:  (Payee / Subcontractor Name and Address) 
 
 
 
 
GST No.  
 
 
FROM:  (Payer / Contractor’s Name and Address) 
 
 
 
 
GST No.  
 
 
 

Date Issued:     

Project Name:    Subcontract No:    

Location:    For payment claim No.:    

Trade:    Period from:    

Reference No.:    Period to:    

Subcontract Sum:   
 

Description Subcontractors 
claim (excl GST) 

Amount certified 
(excl GST) 

Reason for  
variance 

Subcontract work value to date 
(Detail below items amended from Subcontractor’s Claim) 
 
Materials on-site claimed to date (not incl above) 
(Detail below items amended from Subcontractor’s Claim) 
 
Materials off-site claimed to date (not incl above) 
(Detail below items amended from Subcontractor’s Claim) 
 
Variations claimed to date 
(Detail below items amended from Subcontractor’s Claim) 
 
Fluctuations claimed to date 
(Detail below items amended from Subcontractor’s Claim) 
 

   

Total claimed (excluding GST) $     

Gross amount certified to date 
Less retentions in accordance with 12.4 of this Subcontract  
and the Subcontract Specific Conditions 

$   
 
$   

Net amount certified to date 
Less amount previously certified 

$   
$   

Net amount for this payment 
Plus GST 

$   
$   

This Payment scheduled amount  $   

Due date for payment:    

Certified:   Date:   
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APPENDIX D – MINUTES OF SUBCONTRACT PRE-LETTING MEETING 

 

The purpose of the meeting is to ensure the obligations of the proposed Subcontract are clearly understood by both parties. 
It provides an opportunity for both parties to discuss and agree issues that are important to the delivery of a successful 
project.  
 

Contractor :   Subcontractor :    

Contract Title:    Name:    

Contract No.:    Address:    

 Site Address:    

Phone No.:    Phone No.:    

Fax No.    Fax No.:    

Email.    Email.:    

Attending:  a)   

 b)   

 c)   

Attending:  a)   

 b)   

 c)   

Venue:   Date:   

Contractor Representatives: 

Office:    Mobile:   

Site:    Mobile:   

Safety:    Mobile:   

Subcontractor Representatives: 

Office:    Mobile:   

Site:    Mobile:   

Safety:   Mobile:   

Subcontract Trade:   
 
 
Sub Contract Details 
 

Submitted Tender Value: $   (GST excl.)  Agreed Subcontract Sum: $   (GST excl.)  

Confirmation specific conditions have been agreed (as attached): 

Scope of subcontract works: 
 
 
 

Subcontractor clarifications not covered in Subcontract Specific Conditions: 
 
Where responsibility for an item below is assigned to the Subcontractor in “Subcontract General Conditions”, any change 
should be clearly detailed in the “Special Conditions” section of the “Subcontract Specific Conditions”. 
 
Numbers in brackets refer to relevant clauses in “Subcontract General Conditions”. 
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Work Items Responsibility Comments 

No. Item Contractor Sub-
contractor 

 

1 Set out grid lines and floor levels    
2 Set out from grid lines and provide datums    
3 Provide offices, workshops, storage and 

containers (5.4.2) 
  If 5.4.2 does not apply, detail in 

”Special Conditions” section of 
“Specific Conditions” 

4 Provide lunch room and toilets (5.4.2)   If 5.4.2 does not apply, detail in 
“Special Conditions” section of 
“Specific Conditions” 

5 Unloading of materials and plant     
6 Distribution of materials to working area    
7 Scaffolding (fixed or mobile) up to 3 metre 

platform height (5.5) 
(extent & duration must be agreed prior to 
erection) 

   

8 Scaffolding above a 3 metre platform height 
(5.5) 
(extent & duration must be agreed prior to 
erection) 

   

9 Use of personnel hoist (5.6)    
10 Use of tower crane (5.6)    
11 Crane booking system (5.6) 

(unscheduled or late deliveries may be rejected) 
   

12 Special hoisting facilities (i.e. crane / hoist / 
forklift) (5.6) 

   

13 Site lighting (background, safety and task 
specific lighting) 

   

14 Power for hand tools only – 240V (leads by 
Subcontractor) 

   

15 Additional power requirements (e.g. 3 phase)    
16 Water supply point on each floor (hoses by 

Subcontractor) 
   

17 Fume extraction    
18 Mark out holes and chases and supply drawings 

of these 
   

19 Cutting holes and chases (adequate notification 
required) 

   

20 Clean area of work on a daily basis (5.8)  Yes 

No 

If 5.8 does not apply, detail in 
”Special Conditions” section of 
“Specific Conditions” 

21 Removal of debris, waste and packaging to 
designated bins (5.8) 
 

 Yes 

No 

If 5.8 does not apply, detail in 
”Special Conditions” section of 
“Specific Conditions” 

22 Final clean on completion of Subcontract Works 
(5.8) 

 Yes 

No 

If 5.8 does not apply, detail in 
”Special Conditions” section of 
“Specific Conditions” 

23 Protect work in progress (5.1)  Yes 

No 

If 5.1 does not apply, detail in 
”Special Conditions” section of 
“Specific Conditions” 

24 Protect work until practical completion (5.1)    
25 Establish & agree approved quality assurance 

check sheet (5.11.1) 
   

26 Attendance on all progress, technical and safety 
meetings (5.15.1) 

   

27 Work permits for all non-residents entering site    
28 Samples and prior material approvals    
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29 Issues With Methodology / Quality / Design / Specification 

a)  
b)  
c)  
 

30 Technical Alternatives 
Innovative suggestions for delivering the specified works, or providing a cost or performance advantage (for 
consideration by the Contractor or Principal) 

31 Alternative Materials or Products (5.12) 
Material or product substitution suggested by the Subcontractor because of availability or supply issues (for 
consideration by the Contractor or Principal) 

32 Site Access 
Will be as follows:  (deliveries need to be coordinated with site team to prevent congestion and delays) 
 
 

33 Subcontractor to provide detailed weekly returns on labour and others? Yes / No 

34 Subcontractor to advise if they propose to subcontract any work?   Yes / No  

A list of proposed subcontractors to be supplied and prior approval from Contractor required 

35 Level of supervision to be provided 

36 Completion of the Subcontract works: 
a) Approximate Commencement Date:   

b)  Programme (construction programme issued at meeting and key dates agreed) 

c) Working Hours on Site: 

 additional hours can be worked with prior agreement, but only while a Contractor’s representative is 
present 

 7:00am – 6:00pm Monday - Thursday 
 7:00am – 5:00pm Friday 

37 Shop Drawings 
Number of copies and drawing size for each submission 

Shop drawing review and approval period:   

38 Design Obligations                   Yes                   No 

39 Safety 
The Subcontractor must comply with the Contractor’s health and safety policy and, where relevant, the 
Principal’s health and safety policy. The Subcontractor must provide the following: 
• Subcontractor’s health and safety policy 
• Site specific safety plan 
• Site specific task analysis  
• How Subcontractor will conduct hazard inspections 
• Plant and equipment records (i.e. maintenance, and weekly inspections) 
• All mobile plant and equipment must be fitted with roll over protections and safety belts 
• Training and competency records of all staff 
• All personnel will be required to have a current Site Safe Passport or equivalent 
• All personnel are required to use appropriate personal protection equipment 
• Material safety data sheets of hazardous materials (where applicable)  
 
Subcontractor safety meeting to review the above information must be conducted before commencement of 
Subcontract Works  
 
Subcontractor representative to action:   By when:   

40 The Subcontractor confirms that all terms and conditions in their quotation are deleted, 
except those included in the Specific Conditions of Subcontract 

Yes / No 

41 The Subcontractor confirms that their price includes allowance for complying with the 
provisions of the Head Contract including the specification and drawings 

Yes / No 

tahidesign
Typewritten Text
7:00am - 5:00pm Saturday 

tahidesign
Typewritten Text
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42 The Subcontractor confirms acceptance of the Subcontract conditions without 
modification. The signed agreement must be returned before any payment is made Yes / No 

43 The Subcontractor agrees to work within the Contractor’s quality assurance procedures 
(5.11) Yes / No 

44 The Subcontractor’s rates and margins on variations have been submitted and agreed Yes / No 

45 Any other matters: 
a) 
b) 
c) 

46 These minutes accurately record our discussion.  Dated:   

 
 
SIGNED by the CONTRACTOR: 
 
 
 
 
 

 SIGNED by the SUBCONTRACTOR: 
 
 
 
 

   
   
Position:  Position 
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APPENDIX E1 - SUBCONTRACTOR’S BOND IN LIEU OF RETENTIONS -  
CONTRACT PERIOD 

 

Project :  Trade :  

This deed is made on: (date)   20          

By:     (“The Subcontractor”) 

And:     of    

And:    of    
        (“The Sureties”)  
 
 
It is made in the following circumstances 
 
a) The Contractor    

has entered into an agreement with the Principal  

for (the Head Contract). 

b) The Subcontractor has entered into an agreement with the Contractor to construct, complete, deliver and maintain 
certain work described in the Subcontract and to carry out and fulfil the obligations imposed on the Subcontractor 
by the Subcontract. 

c) The Subcontractor is to provide the Contractor with security in the form of a bond in lieu of retentions. 
 
 
By this Deed 
 
1. The Subcontractor and Sureties are jointly and severally liable to the Contractor for the sum of $NZ   

(bond sum in words) and unconditionally bind themselves, their successors and assigns jointly and severally for 
payment of the bond sum. 

 
2. The Sureties will immediately pay the Contractor any sum or sums up to the full amount of the bond sum upon 

written demand from the Contractor which must include a statement from the Contractor that it has given the 
Subcontractor three working days notice of its intention to demand the bond sum from the Sureties.  

 
3. The Sureties must unconditionally pay any amount demanded in accordance with this bond without reference to 

the Subcontractor, and without regard to the performance or non-performance of the Subcontractor or the 
Contractor under the terms of the contract. 

 
4. The condition of this bond is null and void if the Contractor has given written notice to the Sureties that: 

(a) the Subcontractor has fulfilled all the obligations imposed on the Subcontractor by the Subcontract prior to 
the completion of the Subcontract Works as notified under clause 10.4.2 (a) of the Subcontract; or 

(b) the Subcontractor or the Sureties have rectified any damages sustained by the Contractor in respect of all 
defaults; or 

(c) this bond is null and void. 
 
5. EXCEPT as provided in paragraph 4 above, this bond must remain in full force and effect. 
 
6. The Sureties are not released from any liability under this bond: 

a) By any alteration in the terms of the Subcontract between the Contractor and the Subcontractor; 
b) By any alteration in the extent or nature of the Subcontract Works to be completed, delivered and 

maintained; 
c) By any allowance of time by the Contractor under the Subcontract; 
d) By any waiver of the Subcontractor’s obligations by the Contractor: 
e) By any default on the part of the Subcontractor; or 
f) By notice from the Sureties to the Contractor. 

 
7. The Sureties may at any time deposit with the Contractor the bond sum, or a lesser amount agreed by the 

Contractor.  Upon payment of this amount the liability of the Sureties will be terminated. 
 
8. This bond must not be transferred or assigned. 
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IN WITNESS HEREOF the parties have executed this bond the day and year set out above. 
 
Signed by the Subcontractor: 
 
 

Name:   Witness:    

Company:    Address:    

 Position:    

 

Signature:    

 

Signature:    

Date:    Occupation:    
 
 
Signed by the Sureties: 
 
 

Name:   Name:   

Company:    Company:    

 

Signature:    

 

Signature:    

Position:    Position:    

Date:    Date:    
 
 

NOTE:  This bond must be executed by the Subcontractor and by the Sureties in the manner required for the execution 
of a deed. Any of these parties that is a company or body corporate must execute the bond by having it signed, 
under the name of the company, by two or more directors, or, if there is only one director, it is sufficient if the 
bond is signed under the name of the company by that director, but the signature must be witnessed. In the 
case of a party who is an individual, the signature must be witnessed and the witness must also add their 
occupation and address. 
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APPENDIX E2 - SUBCONTRACTOR’S BOND IN LIEU OF RETENTIONS –  

DEFECTS LIABILITY PERIOD 
 

Project :  Trade :  

This deed is made on: (date)   20          

By:     (“The Subcontractor”) 

And:     of    

And:    of    
        (“The Sureties”)  
 
 
It is made in the following circumstances 
 
a) The Contractor    

has entered into an agreement with the Principal  

for (the Head Contract). 

b) The Subcontractor has entered into an agreement with the Contractor to construct, complete, deliver and maintain 
certain work described in the Subcontract and to carry out and fulfil the obligations imposed on the Subcontractor 
by the Subcontract. 

c) The Subcontractor is to provide the Contractor with security in the form of a bond in lieu of retentions. 
 
 
By this Deed 
 
 
1. The Subcontractor and Sureties are jointly and severally liable to the Contractor for the sum of $NZ   
 (bond sum in words) and unconditionally bind themselves, their successors and assigns jointly and severally for 

payment of the bond sum. 
 
2. The Sureties will immediately pay the Contractor any sum or sums up to the full amount of the bond sum upon 

written demand from the Contractor which must include a statement from the Contractor that it has given the 
Subcontractor three working days notice of its intention to demand the bond sum from the Sureties.  

 
3. The Sureties must unconditionally pay any amount demanded in accordance with this bond without reference to 

the Subcontractor, and without regard to the performance or non-performance of the Subcontractor or the 
Contractor under the terms of the contract. 

 
4. The condition of this bond is null and void if the Contractor has given written notice to the Sureties that: 

(a) the Subcontractor has fulfilled all the obligations imposed on the Subcontractor by the Subcontract 
subsequent to the issuing of the notice under clause 10.4.2(a) of the Subcontract ; or 

(b) the Subcontractor or the Sureties have rectified any damages sustained by the Contractor in respect of all 
defaults; or 

(c) this bond is null and void. 
 
5. EXCEPT as provided in paragraph 4 above, this bond must remain in full force and effect. 
 
6. The Sureties are not released from any liability under this bond: 
 

a) By any alteration in the terms of the Subcontract between the Contractor and the Subcontractor; 
b) By any alteration in the extent or nature of the Subcontract Works to be completed, delivered and 

maintained; 
c) By any allowance of time by the Contractor under the Subcontract; 
d) By any waiver of the Subcontractor’s obligations by the Contractor; 
e) By any default on the part of the Subcontractor; or 
f) By any notice from the Sureties to the Contractor. 

 
7. The Sureties may at any time deposit with the Contractor the bond sum, or a lesser amount agreed by the 

Contractor. Upon payment of this amount the liability of the Sureties will be terminated. 
 
8. This bond must not be transferred or assigned. 
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IN WITNESS HEREOF the parties have executed this bond the day and year set out above. 
 
Signed by the Subcontractor: 
 
 

Name:   Witness:     

Company:    Address:    

 Position:    

 

Signature:    

 

Signature:    

Date:    Occupation:    
 
 
Signed by the Sureties: 
 
 

Name:   Name:   

Company:    Company:    

 

Signature:    

 

Signature:    

Position:    Position:    

Date:    Date:    
 
 
 
NOTE:  This bond must be executed by the Subcontractor and by the Sureties in the manner required for the execution 

of a deed. Any of these parties that is a company or body corporate must execute the bond by having it signed, 
under the name of the company, by two or more directors, or, if there is only one director, it is sufficient if the 
bond is signed under the name of the company by that director, but the signature must be witnessed. In the 
case of a party who is an individual, the signature must be witnessed and the witness must also add their 
occupation and address. 
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APPENDIX E3 - SUBCONTRACTOR’S PERFORMANCE BOND 

 
 

Project :  Trade :  

This deed is made on: (date)             

By:     (“The Subcontractor”) 

And:     of    

And:    of    
        (“The Sureties”)  
 
 
It is made in the following circumstances 
 
a) The Contractor   has entered into an agreement with the Principal  
   for   (the Head 

Contract). 

b) The Subcontractor has entered into an agreement with the Contractor to construct, complete, deliver and maintain 
certain work described in the Subcontract and to carry out and fulfil the obligations imposed on the Subcontractor 
by the Subcontract. 

c). The Subcontractor is to provide the Contractor with security in the form of a bond. 
 
 
By this Deed 
 
1. The Sureties jointly and severally unconditionally agree to pay the Contractor on demand from time to time sums 

up to the aggregate amount of $   (bond sum in words). 
 
2 Any demand from the Contractor must be in writing and signed for and on behalf of the Contractor. 
 
3. The condition of this bond is that it is null and void if: 

a) The Sureties have paid to the Contractor the aggregate amount in paragraph 1 above or such lesser 
amount as may be agreed in writing with the Contractor; or  

b) The Contractor has been issued with a Practical Completion Certificate for the Contract Works under the 
Head Contract; or  

c) The Subcontractor and Sureties receive written notification from the Contractor that the bond is no longer 
required by the Contractor. 

 
4. EXCEPT as provided in paragraph 3 above, this bond must remain in full force and effect. 
 
5. The Sureties are not released from any liability under this bond: 
 

a) By any alteration in the terms of the Subcontract between the Contractor and the Subcontractor; 
b) By any alteration in the extent or nature of the Subcontract Works to be completed, delivered and 

maintained; 
c) By any allowance of time by the Contractor under the Subcontract; 
d) By any waiver of the Subcontractor’s obligations by the Contractor; 
e) By any default on the part of the Subcontractor; or 
f) By any notice from the Sureties to the Contractor. 

 
6. The Sureties may at any time deposit with the Contractor the bond sum, or a lesser amount agreed by the 

Contractor.  Upon payment of this amount the liability of the Sureties will be terminated. 
 
7. This bond must not be transferred or assigned. 
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IN WITNESS HEREOF the parties have executed this bond the day and year set out above. 
 
Signed by the Subcontractor: 
 
 

Name:   Witness:     

Company:    Address:    

 Position:    

 

Signature:    

 

Signature:    

Date:    Occupation:    
 
 
Signed by the Sureties: 
 
 

Name:   Name:   

Company:    Company:    

 

Signature:    

 

Signature:    

Position:    Position:    

Date:    Date:    
 
 
 
NOTE:  This bond must be executed by the Subcontractor and by the Sureties in the manner required for the execution 

of a deed. Any of these parties that is a company or body corporate must execute the bond by having it signed, 
under the name of the company, by two or more directors, or, if there is only one director, it is sufficient if the 
bond is signed under the name of the company by that director, but the signature must be witnessed. In the 
case of a party who is an individual, the signature must be witnessed and the witness must also add their 
occupation and address. 

 


	day 1: 
	day 2: 
	year: 
	Address 1: 
	Address 2: 
	Contract sum: 
	2Condition: 
	3Condition: 
	4YEs/no 3: 
	44YEs/no 3: 
	5YEs/no 3: 
	REf1: 
	Dated 11: 
	Dated 12: 
	From11: 
	Dated 13: 
	From12: 
	Dated 14: 
	Dated 15: 
	Dated 16: 
	Dated 17: 
	Dated 18: 
	3Item2: 
	3Item1: 
	Dollars1: 
	Dollars2: 
	Dollars3: 
	Dollars4: 
	From13: 
	From16: 
	From17: 
	From18: 
	Check1: Off
	Check2: Off
	Check3: Off
	Check4: Off
	Check5: Off
	Check6: Off
	Check7: Off
	Check8: Off
	Check9: Off
	Check10: Off
	Check11: Off
	Check12: Off
	Check13: Off
	Check14: Off
	Check15: Off
	Check16: Off
	From14: 
	From15: 
	From 12: 
	To 12: 
	Jon Number: 
	GST 1: 
	Date claim: 
	Trade1: 
	1Project: 
	1location: 
	Claim 12: 
	Period123: 
	periodto123: 
	cv1: 
	cv12: 
	cv13: 
	cv14: 
	Calculate1: 
	Calculate2: 
	Calculate3: 
	Calculate4: 
	Calculate5: 
	Calculate6: 
	Calculate7: 
	Calculate8: 
	Calculate9: 
	Calculate10: 
	Calculate11: 
	Calculate12: 
	Subcontractor51: 
	Subcontractor61: 
	Subcontractor71: 
	Subcontractor81: 
	Subcontractor91: 
	Subcontractor5: 
	Subcontractor6: 
	Subcontractor7: 
	Subcontractor8: 
	GST345: 
	Payee12: 
	Payee13: 
	Issue date99: 
	Issue date99123: 
	Issue date9912: 
	Issue date9912345: 
	Issue date991299: 
	Issue date991: 
	No991: 
	No99: 
	No992: 
	No9923:  
	path1: 
	path2: 
	path3: 
	path4: 
	Amountcert15: 
	REason12: 
	REason123: 
	REason124: 
	REason125: 
	Amountcert1: 
	Amountcert12: 
	Amountcert13: 
	Amountcert14: 
	REason126: 
	path5: 
	GST678: 
	GST6781: 
	GST67812: 
	Dollar total1: 
	Dollar total12: 
	Dollar total13: 
	Dollar total14: 
	Dollar total15: 
	Dollar total16: 
	Dollar total17: 
	Dollar Due date: 
	Cert date23: 
	Cert date23Date: 
	1Contractor details: 
	1Contractor details1: 
	1Contractor details2: 
	1Contractor details3: 
	1Contractor details4: 
	1Contractor details5: 
	1Contractor details6: 
	1Contractor details7: 
	1Contractor details8: 
	1Contractor details9: 
	1Contractor details10: 
	1Contractor details13: 
	1Contractor details14: 
	1Contractor details15: 
	1Contractor details16: 
	1Contractor details17: 
	1Contractor details18: 
	1Contractor details19: 
	1Contractor details20: 
	1Contractor details21: 
	1Contractor details22: 
	1Contractor details234: 
	5Office12: 
	5Office123: 
	5Office1: 
	5Office1345: 
	5Office13456: 
	5Office134567: 
	15Office1345: 
	15Office13456: 
	15Office134567: 
	15Office1345mob: 
	15Office13456mob: 
	Trade subcontract34: 
	15Office134567mob: 
	Tendervalue1: 
	Tendervalue12: 
	Tendervalue works: 
	Tendervalue works1: 
	Tendervalue123: 
	Subcontractor9: 
	2Schedule12nb: 
	3Schedule12nb: 
	1Schedule12nb: 
	Schedule12: 
	Schedule12x: 
	Schedule12v: 
	1Schedule12: 
	1Schedule12x: 
	1Schedule12v: 
	1Schedule12n: 
	2Schedule12: 
	2Schedule12x: 
	2Schedule12v: 
	2Schedule12n: 
	3Schedule12: 
	3Schedule12x: 
	3Schedule12v: 
	4Schedule12: 
	4Schedule12nb: 
	4Schedule12x: 
	4Schedule12v: 
	5Schedule12: 
	5Schedule12x: 
	5Schedule12v: 
	5Schedule12n: 
	6Schedule12: 
	6Schedule12nb: 
	6Schedule12x: 
	6Schedule12v: 
	7Schedule12nb: 
	7Schedule12: 
	7Schedule12x: 
	8Schedule12: 
	8Schedule12x: 
	7Schedule12v: 
	8Schedule12v: 
	Schedule12n: 
	3Schedule12n: 
	4Schedule12n: 
	6Schedule12n: 
	7Schedule12n: 
	8Schedule12n: 
	Schedule12nb: 
	5Schedule12nb: 
	8Schedule12nb: 
	Total 12234: 
	2Total 12234: 
	Instruction No: 
	1: 
	12: 
	13: 
	14: 
	15: 
	16: 
	17: 
	18: 

	Variqation1: 
	Submitted1: 
	Variation Approved1: 
	%Claimed1: 
	Totalvalue1: 
	Variqation12: 
	Variqation13: 
	Variqation14: 
	Variqation15: 
	Variqation16: 
	Variqation17: 
	Variqation18: 
	Submitted12: 
	Submitted13: 
	Submitted14: 
	Submitted15: 
	Submitted16: 
	Submitted17: 
	Submitted18: 
	Variation Approved12: 
	Variation Approved13: 
	Variation Approved14: 
	Variation Approved15: 
	Variation Approved16: 
	Variation Approved17: 
	Variation Approved18: 
	%Claimed12: 
	Totalvalue12: 
	%Claimed13: 
	Totalvalue13: 
	%Claimed14: 
	Totalvalue14: 
	%Claimed15: 
	Totalvalue15: 
	%Claimed16: 
	Totalvalue16: 
	%Claimed17: 
	Totalvalue17: 
	%Claimed18: 
	Totalvalue18: 
	Xyes/Xno1: 
	Xyes/Xno12: 
	Date12xx: 
	Shop periodrep: 
	Shop periodr by when: 
	Shop periodr by when Yes/No: 
	Shop periodr by when Yes/No1: 
	Shop periodr by when Yes/No13: 
	Shop periodr by when Yes/No14: 
	Shop periodr by when Yes/No15: 
	Methodology1: 
	Methodology12: 
	Methodology13: 
	Methodology1x: 
	Methodology12x: 
	Methodology13x: 
	xxMethodology13x: 
	Positionmm: 
	Positionmm2: 
	Page fields12: 
	Page fields13: 
	Page fields14: 
	Page fields15: 
	Page fields16: 
	Page fields17: 
	Page fields18: 
	Page fields19: 
	Page fields1: 
	Page fields11: 
	Page fields10: 
	Page fields121: 
	Page fields12cc: 
	Page fields13cc: 
	Page fields14cc: 
	Page fields15cc: 
	Page fields16cc: 
	Page fields17cc: 
	Page fields18cc: 
	Page fields19cc: 
	wwxProjectcb: 
	wwxProject Dateb: 
	xProjectc4wwb: 
	xProjectc5wwb: 
	xProjectc6wwb: 
	wwTradexProjectcb: 
	xProject Date2wwb: 
	xProjectc7wwb: 
	xProjectc8wwb: 
	xProjectc8 Contractorwwb: 
	xProjectc8 Contractor2wwb: 
	xProjectc8 Contractor23wwb: 
	xProjectc8 Contractor23wwbc: 
	Page fields1cc: 
	Page fields11cc: 
	Page fields10cc: 
	Page fields121cc: 
	Page fields1cc2: 
	Page fields10cc2: 
	Page fields11cc2: 
	Page fields12cc2: 
	Page fields13cc2: 
	Page fields14cc2: 
	Page fields15cc2: 
	Page fields16cc2: 
	Page fields17cc2: 
	Page fields18cc2: 
	Page fields19cc2: 
	Page fields121cc2: 
	From15Principal Head: 
	From15Principal Head Sub contract: 
	The contract: 
	fill_7: 
	fill_10: 
	fill_11: 
	YesNo33 Ton Copies attached: 
	Period YesNo: 
	fill_13: 
	fill_14: 
	fill_16: 
	fill_17: 
	fill_18: 
	Other13: 
	Plant and equip: 
	Other14: 
	Other15: 
	%1: 
	$$$$$3: 
	%2: 
	$$$$$4: 
	%3: 
	%%%%: 
	Due date 3: 
	Due date 4: 
	Other: Other text
	yes1*1: Off
	yes1*12: Off
	yes1*123: Off
	yes1*1234: Off
	yes1*12345: Off
	yes1*123456: Off
	yes1*: Off
	No1*: Off
	No1*1: Off
	No1*12: Off
	No1*123: Off
	No1*1234: Off
	No1*12345: Off
	No1*123456: Off
	yes1*1234567: Off
	No1*1234567: Off
	Nogg1: Off
	Yesgg1: Off
	Yesgg12: Off
	Nogg12: Off
	Yesgg123: Off
	Nogg123: Off
	Yesgg1234: Off
	Nogg1234: Off
	Nogg12345: Off
	Yesgg12345: Off
	Nogg123456: Off
	Yesgg123456: Off
	Nogg1234567: Off
	Yesgg1234567: Off
	Nogg12345678: Off
	Yesgg12345678: Off
	Yesgg123456789: Off
	Nogg123456789: Off
	Yesgg123456789v: Off
	Nogg123456789v: Off
	Nogg123456789vb: Off
	Yesgg123456789vbw: Off
	Nogg123456789vbw: Off
	fill_19: 
	Delete1: Practical Completion of Head Contract Works 
	Delete2: Completion of the Subcontract Works 
	fill_15: 
	%_12: 
	%_123: 
	%_1234: 
	%_12345: 
	Yesgg123456789vb: Off
	Yesgg123456789vbNo: Off
	Shop period: 
	From15Principal: 
	Cover Project: 
	Cover Trade: 
	Cover Subcontractor: 
	Cover Reference: 
	vield1: Off
	vield2: Off
	XXcomments13: 
	YEs/no1235678996123: 
	1YEs/no1235678996123: 
	YEs/no12356789961234: 
	1YEs/no12356789961234: 
	YEs/no1231: 
	1YEs/no1231: 
	YEs/no12312: 
	1YEs/no12312: 
	YEs/no123123: 
	YEs/no1231234: 
	YEs/no12312345: 
	YEs/no123123456: 
	YEs/no1231234567: 
	1YEs/no1231234567: 
	YEs/no12312345678: 
	1YEs/no12312345678: 
	YEs/no123123456789: 
	1YEs/no123123456789: 
	YEs/no12312345678910: 
	1YEs/no12312345678910: 
	YEs/no123123456789101: 
	1YEs/no123123456789101: 
	XXcomments15: 
	XXcomments14: 
	XXcomments16: 
	XXcomments18: 
	XXcomments19: 
	XXcomments20: 
	XXcomments21: 
	XXcomments22: 
	YEs/no123: 
	2YEs/no123: 
	XXcomments: 
	YEs/no1235: 
	2YEs/no1235: 
	YEs/no12356: 
	2YEs/no12356: 
	YEs/no123567: 
	2YEs/no123567: 
	YEs/no1235678: 
	2YEs/no1235678: 
	YEs/no12356789: 
	2YEs/no12356789: 
	YEs/no123567899: 
	2YEs/no123567899: 
	XXcomments4: 
	YEs/no1235678991: 
	2YEs/no1235678991: 
	YEs/no12356789912: 
	1YEs/no12356789912: 
	XXcomments6: 
	YEs/no123567899123: 
	1YEs/no123567899123: 
	YEs/no1235678991234: 
	1YEs/no1235678991234: 
	XXcomments8: 
	YEs/no12356789912345: 
	1YEs/no12356789912345: 
	XXcomments9: 
	YEs/no1235678996: 
	1YEs/no1235678996: 
	YEs/no12356789961: 
	1YEs/no12356789961: 
	YEs/no123567899612: 
	1YEs/no123567899612: 
	XXcomments12: 
	XXcomments1: 
	XXcomments2: 
	XXcomments3: 
	XXcomments5: 
	XXcomments7: 
	XXcomments10: 
	XXcomments11: 
	Noxxxx: Off
	yesxxxx: Off
	Noxxxx1: Off
	yesxxxx1: Off
	Noxxxx12: Off
	yesxxxx12: Off
	yesxxxx123: Off
	Noxxxx123: Off
	1fill_7: 
	5yes1*1234567: Off
	5No1*1234567: Off
	1fill_71: 
	23yes1*1234567: Off
	5No1*123456723: Off
	23yes1*1234567h: Off
	5No1*123456723h: Off
	1fill_72: 
	5 Working Days: 
	5 Working Days from request: 
	Due date1: 
	Due date2: 
	$$$1: 
	Per calendar month/day/week 1: 
	$$$2: 
	Per calendar month/day/week 2: 
	Weeksbnbnbn: 
	Weeksbnbnbn1: 
	Frequency: 
	fill_12: 
	Name12322222: Principal / Contractor
	xProjectc: 
	xProjectc4: 
	xProjectc5: 
	xProjectc7: 
	xProjectc8: 
	xProject Date: 
	TradexProjectc: 
	xProject Date2: 
	xProjectc6: 
	xProjectc8 Contractor: 
	xProjectc8 Contractor2: 
	xProjectc8 Contractor23: 
	xProjectc8 Contractor23$$: 
	wwxProjectc: 
	wwTradexProjectc: 
	wwxProject Date: 
	xProject Date2ww: 
	xProjectc4ww: 
	xProjectc5ww: 
	xProjectc7ww: 
	xProjectc6ww: 
	xProjectc8ww: 
	xProjectc8 Contractorww: 
	xProjectc8 Contractor2ww: 
	xProjectc8 Contractor23ww: 
	xProjectc8 Contractor23$$ww: 
	Yesgg123456789vb11: Off


